

October 27, 2009
Hand Delivered

John McGarva, President
Western Water Constructors, Inc.
707 Aviation Blvd.
Santa Rosa, CA 95403

**Subject: Notice to Proceed – Biotower Rotary Distributor Reconditioning
Project, CMSA Contract No. 09–10**

Dear Mr. McGarva:

We have received and executed both copies of the Biotower Rotary Distributor Reconditioning contract, and one executed copy is enclosed for Western Water's files. This letter serves as the Notice to Proceed, and, per Contract provisions, the contract completion date is March 26, 2009, 150 calendar days from today's date. The next steps to move this project forward are scheduling the preconstruction conference and submitting the Project Schedule, which will be reviewed at the preconstruction conference. The Project Schedule shall particularly address early dismantling of the existing rotary distributor and any proposed interruptions or shutdowns of Agency equipment or processes.

To schedule the preconstruction conference, or if you have any questions, please contact Ken Katen, CMSA's Senior Engineer, at the (415) 459-1455, extension 121, or by email at kkaten@centralmarinsa.org.

Sincerely,

Jason R. Dow, P.E.
General Manager

Enclosure: Executed Contract