
 
  1 
 

 
 

LICENSE AND SERVICES AGREEMENT 
 

This License and Services Agreement is made between Tyler Technologies, Inc. and Client. 
 

WHEREAS, Client selected Tyler to license the software products and perform the services set forth in the 
Investment Summary and Tyler desires to perform such actions under the terms of this Agreement; 
 

NOW THEREFORE, in consideration of the foregoing and of the mutual covenants and promises set forth in this 
Agreement, Tyler and Client agree as follows: 
 

SECTION A – DEFINITIONS 
 

 “Agreement” means this License and Services Agreement. 

 “Business Travel Policy” means our business travel policy.  A copy of our current Business Travel Policy 
is attached as Schedule 1 to Exhibit B. 

 “Client” means Central Marin Sanitation Agency. 

 “Defect” means a failure of the Tyler Software to substantially conform to the functional descriptions 
set forth in our written proposal to you, or their functional equivalent.  Future functionality may be 
updated, modified, or otherwise enhanced through our maintenance and support services, and the 
governing functional descriptions for such future functionality will be set forth in our then‐current 
Documentation. 

 “Developer” means a third party who owns the intellectual property rights to Third Party Software. 

 “Documentation” means any online or written documentation related to the use or functionality of the 
Tyler Software that we provide or otherwise make available to you, including instructions, user guides, 
manuals and other training or self‐help documentation.  

 “Effective Date” means the date on which your authorized representative signs the Agreement. 

 “Force Majeure” means an event beyond the reasonable control of you or us, including, without 
limitation, governmental action, war, riot or civil commotion, fire, natural disaster, or any other cause 
that could not with reasonable diligence be foreseen or prevented by you or us. 

 “Investment Summary” means the agreed upon cost proposal for the software, products, and services 
attached as Exhibit A. 

 “Invoicing and Payment Policy” means the invoicing and payment policy.  A copy of our current 
Invoicing and Payment Policy is attached as Exhibit B. 

 “Maintenance and Support Agreement” means the terms and conditions governing the provision of 
maintenance and support services to all of our customers.  A copy of our current Maintenance and 
Support Agreement is attached as Exhibit C. 

 “Statement of Work” means the industry standard implementation plan describing how our 
professional services will be provided to implement the Tyler Software, and outlining your and our roles 
and responsibilities in connection with that implementation.  The Statement of Work is attached as 
Exhibit D. 

 “Support Call Process” means the support call process applicable to all of our customers who have 
licensed the Tyler Software.  A copy of our current Support Call Process is attached as Schedule 1 to 
Exhibit C. 
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 “Third Party Terms” means, if any, the end user license agreement(s) or similar terms for the Third Party 
Software, as applicable. 

 “Third Party Hardware” means the third party hardware, if any, identified in the Investment Summary. 

 “Third Party Products” means the Third Party Software and Third Party Hardware. 

 “Third Party Software” means the third party software, if any, identified in the Investment Summary.  

 “Third Party Services” means the third party services, if any, identified in the Investment Summary.  

 “Tyler” means Tyler Technologies, Inc., a Delaware corporation. 

 “Tyler Software” means our proprietary software, including any integrations, custom modifications, 
and/or other related interfaces identified in the Investment Summary and licensed by us to you through 
this Agreement. 

 “we”, “us”, “our” and similar terms mean Tyler. 

 “you” and similar terms mean Client. 
 
SECTION B – SOFTWARE LICENSE 
 
1. License Grant and Restrictions. 
 

1.1 We grant to you a license to use the Tyler Software for your internal business purposes only, in the 
scope of the internal business purposes disclosed to us as of the Effective Date.  You may make copies of 
the Tyler Software for backup and testing purposes, so long as such copies are not used in production 
and the testing is for internal use only.  Your rights to use the Tyler Software are perpetual but may be 
revoked if you do not comply with the terms of this Agreement. 
 

1.2 The Documentation is licensed to you and may be used and copied by your employees for internal, non‐
commercial reference purposes only. 
 

1.3 You may not: (a) transfer or assign the Tyler Software to a third party; (b) reverse engineer, decompile, 
or disassemble the Tyler Software; (c) rent, lease, lend, or provide commercial hosting services with the 
Tyler Software; or (d) publish or otherwise disclose the Tyler Software or Documentation to third 
parties. 
 

1.4 The license terms in this Agreement apply to updates and enhancements we may provide to you or 
make available to you through your Maintenance and Support Agreement. 
 

1.5 The right to transfer the Tyler Software to a replacement hardware system is included in your license.  
You will give us advance written notice of any such transfer and will pay us for any required or 
requested technical assistance from us associated with such transfer. 
 

1.6 Where applicable with respect to our applications that take or process card payment data, we are 
responsible for the security of cardholder data that we possess, including functions relating to storing, 
processing, and transmitting of the cardholder data and affirm that, as of the Effective Date, we comply 
with applicable requirements to be considered PCI DSS compliant and have performed the necessary 
steps to validate compliance with the PCI DSS. We agree to supply the current status of our PCI DSS 
compliance program in the form of an official Attestation of Compliance, which can be found at 
https://www.tylertech.com/about‐us/compliance, and in the event of any change in our status, will 
comply with applicable notice requirements. 
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1.7 We reserve all rights not expressly granted to you in this Agreement.  The Tyler Software and 
Documentation are protected by copyright and other intellectual property laws and treaties.  We own 
the title, copyright, and other intellectual property rights in the Tyler Software and the Documentation.  
The Tyler Software is licensed, not sold. 
 

2. License Fees.  You agree to pay us the license fees in the amounts set forth in the Investment Summary.  
Those amounts are payable in accordance with our Invoicing and Payment Policy. 

 

3. Escrow.  We maintain an escrow agreement with a third party under which we place the source code for 
each major release of the Tyler Software.  You may be added as a beneficiary to the escrow agreement by 
completing a standard beneficiary enrollment form and paying the annual beneficiary fee set forth in the 
Investment Summary.  You will be responsible for maintaining your ongoing status as a beneficiary, including 
payment of the then‐current annual beneficiary fees.  Release of source code for the Tyler Software is 
strictly governed by the terms of the escrow agreement.   

 

4. Limited Warranty.  We warrant that the Tyler Software will be without Defect(s) as long as you have a 
Maintenance and Support Agreement in effect.  If the Tyler Software does not perform as warranted, we will 
use all reasonable efforts, consistent with industry standards, to cure the Defect as set forth in the 
Maintenance and Support Agreement.   

 
SECTION C – PROFESSIONAL SERVICES 
 
1. Services.  We will provide you the various implementation‐related services itemized in the Investment 

Summary and described in the Statement of Work. 
 

2. Professional Services Fees.  You agree to pay us the professional services fees in the amounts set forth in the 
Investment Summary.  Those amounts are payable in accordance with our Invoicing and Payment Policy.  
You acknowledge that the fees stated in the Investment Summary are good‐faith estimates of the amount of 
time and materials required for your implementation.  We will bill you the actual fees incurred based on the 
in‐scope services provided to you.  Any discrepancies in the total values set forth in the Investment 
Summary will be resolved by multiplying the applicable hourly rate by the quoted hours. 

 

3. Additional Services.  The Investment Summary contains, and the Statement of Work describes, the scope of 
services and related costs (including programming and/or interface estimates) required for the project 
based on our understanding of the specifications you supplied, including, but not limited to the number of 
employees, the amount of data to convert, small vehicle fleet.  If additional work is required, or if you use or 
request additional services, we will provide you with an addendum or change order, as applicable, outlining 
the costs for the additional work.  The price quotes in the addendum or change order will be valid for thirty 
(30) days from the date of the quote. 

 

4. Cancellation. We make all reasonable efforts to schedule our personnel for travel, including arranging travel 
reservations, at least two (2) weeks in advance of commitments.  Therefore, if you cancel services less than 
two (2) weeks in advance (other than for Force Majeure or breach by us), you will be liable for all (a) non‐
refundable expenses incurred by us on your behalf, and (b) daily fees associated with cancelled professional 
services if we are unable to reassign our personnel.  We will make all reasonable efforts to reassign 
personnel in the event you cancel within two (2) weeks of scheduled commitments. 
 

5. Services Warranty.  We will perform the services in a professional, workmanlike manner, consistent with 
industry standards.  In the event we provide services that do not conform to this warranty, we will re‐
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perform such services at no additional cost to you. 
 

6. Site Access and Requirements.  At no cost to us, you agree to provide us with full and free access to your 
personnel, facilities, and equipment as may be reasonably necessary for us to provide implementation 
services, subject to any reasonable security protocols or other written policies provided to us as of the 
Effective Date, and thereafter as mutually agreed to by you and us.  You further agree to provide a 
reasonably suitable environment, location, and space for the installation of the Tyler Software and any Third 
Party Products, including, without limitation, sufficient electrical circuits, cables, and other reasonably 
necessary items required for the installation and operation of the Tyler Software and any Third Party 
Products.   

 
7. Client Assistance.  You acknowledge that the implementation of the Tyler Software is a cooperative process 

requiring the time and resources of your personnel.  You agree to use all reasonable efforts to cooperate 
with and assist us as may be reasonably required to meet the agreed upon project deadlines and other 
milestones for implementation.  This cooperation includes at least working with us to schedule the 
implementation‐related services outlined in this Agreement.  We will not be liable for failure to meet any 
deadlines and milestones when such failure is due to Force Majeure or to the failure by your personnel to 
provide such cooperation and assistance (either through action or omission). 

 
SECTION D – MAINTENANCE AND SUPPORT 
 

This Agreement includes the period of free maintenance and support services identified in the Invoicing and 
Payment Policy.  If you have purchased ongoing maintenance and support services, and continue to make 
timely payments for them according to our Invoicing and Payment Policy, we will provide you with 
maintenance and support services for the Tyler Software under the terms of our standard Maintenance and 
Support Agreement.   
 
If you have opted not to purchase ongoing maintenance and support services for the Tyler Software, the 
Maintenance and Support Agreement does not apply to you.  Instead, you will only receive ongoing 
maintenance and support on the Tyler Software on a time and materials basis.  In addition, you will: 
 

(i) receive the lowest priority under our Support Call Process; 
(ii) be required to purchase new releases of the Tyler Software, including fixes, enhancements and 

patches;  
(iii) be charged our then‐current rates for support services, or such other rates that we may 

consider necessary to account for your lack of ongoing training on the Tyler Software; 
(iv) be charged for a minimum of two (2) hours of support services for every support call; and 
(v) not be granted access to the support website for the Tyler Software or the Tyler Community 

Forum. 
 
SECTION E – THIRD PARTY PRODUCTS 
 
To the extent there are any Third Party Products set forth in the Investment Summary, the following terms and 
conditions will apply: 
 
1. Third Party Hardware.  We will sell, deliver, and install onsite the Third Party Hardware, if you have 

purchased any, for the price set forth in the Investment Summary.  Those amounts are payable in 
accordance with our Invoicing and Payment Policy. 
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2. Third Party Software.  Upon payment in full of the Third Party Software license fees, you will receive a non‐
transferable license to use the Third Party Software and related documentation for your internal business 
purposes only.  Your license rights to the Third Party Software will be governed by the Third Party Terms.   

 

2.1 We will install onsite the Third Party Software.  The installation cost is included in the installation fee in 
the Investment Summary.   
 

2.2 If the Developer charges a fee for future updates, releases, or other enhancements to the Third Party 
Software, you will be required to pay such additional future fee.  
 

2.3 The right to transfer the Third Party Software to a replacement hardware system is governed by the 
Developer.  You will give us advance written notice of any such transfer and will pay us for any required 
or requested technical assistance from us associated with such transfer. 

 

3. Third Party Products Warranties. 
 

3.1 We are authorized by each Developer to grant or transfer the licenses to the Third Party Software. 
 

3.2 The Third Party Hardware will be new and unused, and upon payment in full, you will receive free and 
clear title to the Third Party Hardware. 
 

3.3 You acknowledge that we are not the manufacturer of the Third Party Products.  We do not warrant or 
guarantee the performance of the Third Party Products.  However, we grant and pass through to you 
any warranty that we may receive from the Developer or supplier of the Third Party Products.  
 

4. Third Party Services.  If you have purchased Third Party Services, those services will be provided 
independent of Tyler by such third‐party at the rates set forth in the Investment Summary and in accordance 
with our Invoicing and Payment Policy. 

 

5. Maintenance.  If you have a Maintenance and Support Agreement in effect, you may report defects and 
other issues related to the Third Party Software directly to us, and we will (a) directly address the defect or 
issue, to the extent it relates to our interface with the Third Party Software; and/or (b) facilitate resolution 
with the Developer, unless that Developer requires that you have a separate, direct maintenance agreement 
in effect with that Developer.  In all events, if you do not have a Maintenance and Support Agreement in 
effect with us, you will be responsible for resolving defects and other issues related to the Third Party 
Software directly with the Developer. 
 

SECTION F – INVOICING AND PAYMENT; INVOICE DISPUTES 
 

1. Invoicing and Payment.  We will invoice you for all fees set forth in the Investment Summary per our 
Invoicing and Payment Policy, subject to Section F(2).   

 
2. Invoice Disputes.  If you believe any delivered software or service does not conform to the warranties in this 

Agreement, you will provide us with written notice within thirty (30) days of your receipt of the applicable 
invoice.  The written notice must contain reasonable detail of the issues you contend are in dispute so that 
we can confirm the issue and respond to your notice with either a justification of the invoice, an adjustment 
to the invoice, or a proposal addressing the issues presented in your notice.  We will work with you as may 
be necessary to develop an action plan that outlines reasonable steps to be taken by each of us to resolve 
any issues presented in your notice.  You may withhold payment of the amount(s) actually in dispute, and 
only those amounts, until we complete the action items outlined in the plan.  If we are unable to complete 
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the action items outlined in the action plan because of your failure to complete the items agreed to be done 
by you, then you will remit full payment of the invoice.  We reserve the right to suspend delivery of all 
services, including maintenance and support services, if you fail to pay an invoice not disputed as described 
above within fifteen (15) days of notice of our intent to do so. 

 
SECTION G – TERMINATION 
 
1.  For Cause.  If you believe we have materially breached this Agreement, you will invoke the Dispute 

Resolution clause set forth in Section I(3).  You may terminate this Agreement for cause in the event we do 
not cure, or create a mutually agreeable action plan to address, a material breach of this Agreement within 
the thirty (30) day window set forth in Section I(3).  In the event of termination for cause, you will pay us for 
all undisputed fees and expenses related to the software, products, and/or services you have received, or 
we have incurred or delivered, prior to the effective date of termination.   

 

2.  Lack of Appropriations.  If you should not appropriate or otherwise receive funds sufficient to purchase, 
lease, operate, or maintain the software or services set forth in this Agreement, you may unilaterally 
terminate this Agreement effective on the final day of the fiscal year through which you have funding.  You 
will make every effort to give us at least thirty (30) days written notice prior to a termination for lack of 
appropriations.  In the event of termination due to a lack of appropriations, you will pay us for all 
undisputed fees and expenses related to the software and/or services you have received, or we have 
incurred or delivered, prior to the effective date of termination.  Any disputed fees and expenses must have 
been submitted to the Invoice Dispute process set forth in Section F(2) at the time of termination in order to 
be withheld at termination.  You will not be entitled to a refund or offset of previously paid license and 
other fees.     

 

3.  Force Majeure.  Neither party will be liable, you or we may terminate this Agreement if a Force Majeure 
event suspends performance of scheduled tasks for a period of forty‐five (45) days or more.  In the event of 
termination due to Force Majeure, you will pay us for all undisputed fees and expenses related to the 
software and/or services you have received, or we have incurred or delivered, prior to the effective date of 
termination.  Any disputed fees and expenses must have been submitted to the Invoice Dispute process set 
forth in Section F(2) at the time of termination in order to be withheld at termination.  You will not be 
entitled to a refund or offset of previously paid license and other fees.   

 
SECTION H – INDEMNIFICATION, LIMITATION OF LIABILITY AND INSURANCE 
 
1. Intellectual Property Infringement Indemnification.   

 

1.1 We will defend you against any third party claim(s) that the Tyler Software or Documentation infringes 
that third party’s patent, copyright, or trademark, or misappropriates its trade secrets, and will pay the 
amount of any resulting adverse final judgment (or settlement to which we consent).  You must notify us 
promptly in writing of the claim and give us sole control over its defense or settlement.  You agree to 
provide us with reasonable assistance, cooperation, and information in defending the claim at our 
expense. 
 

1.2 Our obligations under this Section H(1) will not apply to the extent the claim or adverse final judgment is 
based on your: (a) use of a previous version of the Tyler Software and the claim would have been 
avoided had you installed and used the current version of the Tyler Software, and we provided notice of 
that requirement to you; (b) combining the Tyler Software with any product or device not provided, 
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contemplated, or approved by us; (c) altering or modifying the Tyler Software, including any 
modification by third parties at your direction or otherwise permitted by you; (d) use of the Tyler 
Software in contradiction of this Agreement, including with non‐licensed third parties; or (e) willful 
infringement, including use of the Tyler Software after we notify you to discontinue use due to such a 
claim. 
 

1.3 If we receive information concerning an infringement or misappropriation claim related to the Tyler 
Software, we may, at our expense and without obligation to do so, either: (a) procure for you the right 
to continue its use; (b) modify it to make it non‐infringing; or (c) replace it with a functional equivalent, 
in which case you will stop running the allegedly infringing Tyler Software immediately.  Alternatively, 
we may decide to litigate the claim to judgment, in which case you may continue to use the Tyler 
Software consistent with the terms of this Agreement. 
 

1.4 If an infringement or misappropriation claim is fully litigated and your use of the Tyler Software is 
enjoined by a court of competent jurisdiction, in addition to paying any adverse final judgment (or 
settlement to which we consent), we will, at our option, either: (a) procure the right to continue its use; 
(b) modify it to make it non‐infringing; (c) replace it with a functional equivalent; or (d) terminate your 
license and refund the license fees paid for the infringing Tyler Software, as depreciated on a straight‐
line basis measured over seven (7) years from the Effective Date.  We will pursue those options in the 
order listed herein.  This section provides your exclusive remedy for third party copyright, patent, or 
trademark infringement and trade secret misappropriation claims. 
 

2. General Indemnification. 
 

2.1 We will indemnify and hold harmless you and your agents, officials, and employees from and against any 
and all third‐party claims, losses, liabilities, damages, costs, and expenses (including reasonable 
attorney's fees and costs) for (a) personal injury or property damage to the extent caused by our 
negligence or willful misconduct; or (b) our violation of PCI DSS requirements or a law applicable to our 
performance under this Agreement.  You must notify us promptly in writing of the claim and give us sole 
control over its defense or settlement.  You agree to provide us with reasonable assistance, cooperation, 
and information in defending the claim at our expense. 
 

2.2 To the extent permitted by applicable law, you will indemnify and hold harmless us and our agents, 
officials, and employees from and against any and all third‐party claims, losses, liabilities, damages, 
costs, and expenses (including reasonable attorney's fees and costs) for personal injury or property 
damage to the extent caused by your negligence or willful misconduct; or (b) your violation of a law 
applicable to your performance under this Agreement. We will notify you promptly in writing of the 
claim and will give you sole control over its defense or settlement.  We agree to provide you with 
reasonable assistance, cooperation, and information in defending the claim at your expense. 
 

3. DISCLAIMER.  EXCEPT FOR THE EXPRESS WARRANTIES PROVIDED IN THIS AGREEMENT AND TO THE 
MAXIMUM EXTENT PERMITTED BY APPLICABLE LAW, WE HEREBY DISCLAIM ALL OTHER WARRANTIES 
AND CONDITIONS, WHETHER EXPRESS, IMPLIED, OR STATUTORY, INCLUDING, BUT NOT LIMITED TO, ANY 
IMPLIED WARRANTIES, DUTIES, OR CONDITIONS OF MERCHANTABILITY OR FITNESS FOR A PARTICULAR 
PURPOSE. 

 

4. LIMITATION OF LIABILITY.  EXCEPT AS OTHERWISE EXPRESSLY SET FORTH IN THIS AGREEMENT, OUR 
LIABILITY FOR DAMAGES ARISING OUT OF THIS AGREEMENT, WHETHER BASED ON A THEORY OF 
CONTRACT OR TORT, INCLUDING NEGLIGENCE AND STRICT LIABILITY, SHALL BE LIMITED TO YOUR ACTUAL 
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DIRECT DAMAGES, NOT TO EXCEED (A) PRIOR TO FORMAL TRANSITION TO MAINTENANCE AND SUPPORT, 
THE TOTAL ONE‐TIME FEES SET FORTH IN THE INVESTMENT SUMMARY; OR (B) AFTER FORMAL 
TRANSITION TO MAINTENANCE AND SUPPORT, THE THEN‐CURRENT ANNUAL MAINTENANCE AND 
SUPPORT FEE.  THE PARTIES ACKNOWLEDGE AND AGREE THAT THE PRICES SET FORTH IN THIS 
AGREEMENT ARE SET IN RELIANCE UPON THIS LIMITATION OF LIABILITY AND TO THE MAXIMUM EXTENT 
ALLOWED UNDER APPLICABLE LAW, THE EXCLUSION OF CERTAIN DAMAGES, AND EACH SHALL APPLY 
REGARDLESS OF THE FAILURE OF AN ESSENTIAL PURPOSE OF ANY REMEDY.  THE FOREGOING LIMITATION 
OF LIABILITY SHALL NOT APPLY TO CLAIMS THAT ARE SUBJECT TO SECTIONS H(1) AND H(2). 

 

5. EXCLUSION OF CERTAIN DAMAGES.  TO THE MAXIMUM EXTENT PERMITTED BY APPLICABLE LAW, IN NO 
EVENT SHALL WE BE LIABLE FOR ANY SPECIAL, INCIDENTAL, PUNITIVE, INDIRECT, OR CONSEQUENTIAL 
DAMAGES WHATSOEVER, EVEN IF WE HAVE BEEN ADVISED OF THE POSSIBILITY OF SUCH DAMAGES. 

 

6. Insurance.  During the course of performing services under this Agreement, we agree to maintain the 
following levels of insurance: (a) Commercial General Liability of at least $1,000,000; (b) Automobile Liability 
of at least $1,000,000; (c) Professional Liability of at least $1,000,000; (d) Workers Compensation complying 
with applicable statutory requirements; and (e) Excess/Umbrella Liability of at least $5,000,000.  We will add 
you as an additional insured to our Commercial General Liability and Automobile Liability policies, which will 
automatically add you as an additional insured to our Excess/Umbrella Liability policy as well.  We will 
provide you with copies of certificates of insurance upon your written request. 
 

SECTION I – GENERAL TERMS AND CONDITIONS 
 
1. Additional Products and Services.  You may purchase additional products and services at the rates set forth 

in the Investment Summary for twelve (12) months from the Effective Date, and thereafter at our then‐
current list price, by executing a mutually agreed addendum.  If no rate is provided in the Investment 
Summary, or those twelve (12) months have expired, you may purchase additional products and services at 
our then‐current list price, also by executing a mutually agreed addendum.  The terms of this Agreement will 
control any such additional purchase(s), unless otherwise specifically provided in the addendum. 
 

2. Optional Items.  Pricing for any listed optional products and services in the Investment Summary will be valid 
for twelve (12) months from the Effective Date. 

 

3. Dispute Resolution.  You agree to provide us with written notice within thirty (30) days of becoming aware 
of a dispute.  You agree to cooperate with us in trying to reasonably resolve all disputes, including, if 
requested by either party, appointing a senior representative to meet and engage in good faith negotiations 
with our appointed senior representative.  Senior representatives will convene within thirty (30) days of the 
written dispute notice, unless otherwise agreed.  All meetings and discussions between senior 
representatives will be deemed confidential settlement discussions not subject to disclosure under Federal 
Rule of Evidence 408 or any similar applicable state rule.  If we fail to resolve the dispute, then the parties 
shall participate in non‐binding mediation in an effort to resolve the dispute.  If the dispute remains 
unresolved after mediation, then either of us may assert our respective rights and remedies in a court of 
competent jurisdiction.  Nothing in this section shall prevent you or us from seeking necessary injunctive 
relief during the dispute resolution procedures. 

 
4. Taxes.  The fees in the Investment Summary do not include any taxes, including, without limitation, sales, 

use, or excise tax.  If you are a tax‐exempt entity, you agree to provide us with a tax‐exempt certificate.  
Otherwise, we will pay all applicable taxes to the proper authorities and you will reimburse us for such taxes.  
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If you have a valid direct‐pay permit, you agree to provide us with a copy.  For clarity, we are responsible for 
paying our income taxes, both federal and state, as applicable, arising from our performance of this 
Agreement.       
  

5. Nondiscrimination.  We will not discriminate against any person employed or applying for employment 
concerning the performance of our responsibilities under this Agreement.  This discrimination prohibition 
will apply to all matters of initial employment, tenure, and terms of employment, or otherwise with respect 
to any matter directly or indirectly relating to employment concerning race, color, religion, national origin, 
age, sex, sexual orientation, ancestry, disability that is unrelated to the individual's ability to perform the 
duties of a particular job or position, height, weight, marital status, or political affiliation.  We will post, 
where appropriate, all notices related to nondiscrimination as may be required by applicable law.   
 

6. E‐Verify.  We have complied, and will comply, with the E‐Verify procedures administered by the U.S. 
Citizenship and Immigration Services Verification Division for all of our employees assigned to your project. 

 
7. Subcontractors.  We will not subcontract any services under this Agreement without your prior written 

consent, not to be unreasonably withheld. 
 

8. Binding Effect; No Assignment.  This Agreement shall be binding on, and shall be for the benefit of, either 
your or our successor(s) or permitted assign(s). Neither party may assign this Agreement without the prior 
written consent of the other party; provided, however, your consent is not required for an assignment by us 
as a result of a corporate reorganization, merger, acquisition, or purchase of substantially all of our assets. 

 
9. Force Majeure.  Except for your payment obligations, neither party will be liable for delays in performing its 

obligations under this Agreement to the extent that the delay is caused by Force Majeure; provided, 
however, that within ten (10) business days of the Force Majeure event, the party whose performance is 
delayed provides the other party with written notice explaining the cause and extent thereof, as well as a 
request for a reasonable time extension equal to the estimated duration of the Force Majeure event.   

 

10. No Intended Third Party Beneficiaries.  This Agreement is entered into solely for the benefit of you and us.  
No third party will be deemed a beneficiary of this Agreement, and no third party will have the right to make 
any claim or assert any right under this Agreement.  This provision does not affect the rights of third parties 
under any Third Party Terms. 

 

11. Entire Agreement; Amendment.  This Agreement represents the entire agreement between you and us with 
respect to the subject matter hereof, and supersedes any prior agreements, understandings, and 
representations, whether written, oral, expressed, implied, or statutory.  Purchase orders submitted by you, 
if any, are for your internal administrative purposes only, and the terms and conditions contained in those 
purchase orders will have no force or effect. This Agreement may only be modified by a written amendment 
signed by an authorized representative of each party. 

 

12. Severability.  If any term or provision of this Agreement is held invalid or unenforceable, the remainder of 
this Agreement will be considered valid and enforceable to the fullest extent permitted by law. 
 

13. No Waiver.  In the event that the terms and conditions of this Agreement are not strictly enforced by either 
party, such non‐enforcement will not act as or be deemed to act as a waiver or modification of this 
Agreement, nor will such non‐enforcement prevent such party from enforcing each and every term of this 
Agreement thereafter. 
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14. Independent Contractor.  We are an independent contractor for all purposes under this Agreement. 
 

15. Notices.  All notices or communications required or permitted as a part of this Agreement, such as notice of 
an alleged material breach for a termination for cause or a dispute that must be submitted to dispute 
resolution, must be in writing and will be deemed delivered upon the earlier of the following: (a) actual 
receipt by the receiving party; (b) upon receipt by sender of a certified mail, return receipt signed by an 
employee or agent of the receiving party; (c) upon receipt by sender of proof of email delivery; or (d) if not 
actually received, five (5) days after deposit with the United States Postal Service authorized mail center 
with proper postage (certified mail, return receipt requested) affixed and addressed to the other party at 
the address set forth on the signature page hereto or such other address as the party may have designated 
by proper notice.  The consequences for the failure to receive a notice due to improper notification by the 
intended receiving party of a change in address will be borne by the intended receiving party. 

 

16. Client Lists.  You agree that we may identify you by name in client lists, marketing presentations, and 
promotional materials. 

 

17. Confidentiality.  Both parties recognize that their respective employees and agents, in the course of 
performance of this Agreement, may be exposed to confidential information and that disclosure of such 
information could violate rights to private individuals and entities, including the parties.  Confidential 
information is nonpublic information that a reasonable person would believe to be confidential and 
includes, without limitation, personal identifying information (e.g., social security numbers) and trade 
secrets, each as defined by applicable state law.  Each party agrees that it will not disclose any confidential 
information of the other party and further agrees to take all reasonable and appropriate action to prevent 
such disclosure by its employees or agents.  The confidentiality covenants contained herein will survive the 
termination or cancellation of this Agreement.  This obligation of confidentiality will not apply to 
information that: 

 
(a) is in the public domain, either at the time of disclosure or afterwards, except by breach of this 

Agreement by a party or its employees or agents; 
(b) a party can establish by reasonable proof was in that party's possession at the time of initial 

disclosure; 
(c) a party receives from a third party who has a right to disclose it to the receiving party; or 
(d) is the subject of a legitimate disclosure request under the open records laws or similar applicable 

public disclosure laws governing this Agreement; provided, however, that in the event you receive 
an open records or other similar applicable request, you will give us prompt notice and otherwise 
perform the functions required by applicable law.   

 

18. Business License.  In the event a local business license is required for us to perform services hereunder, you 
will promptly notify us and provide us with the necessary paperwork and/or contact information so that we 
may timely obtain such license. 
 

19. Governing Law.  This Agreement will be governed by and construed in accordance with the laws of your 
state of domicile, without regard to its rules on conflicts of law. 

 

20. Multiple Originals and Authorized Signatures.  This Agreement may be executed in multiple originals, any of 
which will be independently treated as an original document.  Any electronic, faxed, scanned, photocopied, 
or similarly reproduced signature on this Agreement or any amendment hereto will be deemed an original 
signature and will be fully enforceable as if an original signature.  Each party represents to the other that the 
signatory set forth below is duly authorized to bind that party to this Agreement. 
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21. Cooperative Procurement.  To the maximum extent permitted by applicable law, we agree that this 
Agreement may be used as a cooperative procurement vehicle by eligible jurisdictions.  We reserve the right 
to negotiate and customize the terms and conditions set forth herein, including but not limited to pricing, to 
the scope and circumstances of that cooperative procurement. 

 
22. Contract Documents.  This Agreement includes the following exhibits: 
 

Exhibit A  Investment Summary 
Exhibit B  Invoicing and Payment Policy 

Schedule 1: Business Travel Policy 
Exhibit C  Maintenance and Support Agreement  

Schedule 1: Support Call Process 
Exhibit D  Statement of Work 

 
IN WITNESS WHEREOF, a duly authorized representative of each party has executed this Agreement as of the 
date(s) set forth below. 
 
Tyler Technologies, Inc.          Central Marin Sanitation Agency 
 
 
By:              By:             
 
Name:              Name:             
 
Title:              Title:             
 
Date:              Date:             
 
Address for Notices:          Address for Notices: 

Tyler Technologies, Inc.  Central Marin Sanitation Agency 
One Tyler Drive  1301 Andersen Drive 
Yarmouth, ME 04096  San Rafael, CA 94901‐5339 
Attention: Chief Legal Officer  Attention: ________________________ 
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Exhibit A 
Investment Summary 

 
The following Investment Summary details the software, products, and services to be delivered by us to you 
under the Agreement.  This Investment Summary is effective as of the Effective Date.  Capitalized terms not 
otherwise defined will have the meaning assigned to such terms in the Agreement.  
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  13 
 

 

 

 
  
 
 
 
 
 
 
 
 

CONFIDENTIAL    



 
  14 
 

  
 

 
 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONFIDENTIAL    



 
  15 
 

 

 

Exhibit B 
Invoicing and Payment Policy 

 
We will provide you with the software and services set forth in the Investment Summary.  Capitalized terms not 
otherwise defined will have the meaning assigned to such terms in the Agreement. 
 
Invoicing:  We will invoice you for the applicable license and services fees in the Investment Summary as set 
forth below.  Your rights to dispute any invoice are set forth in the Agreement. 
 

1. Tyler Software.   
 

1.1 License Fees:  License fees are invoiced as follows: (a) 25% on the Effective Date; (b) 60% on the date 
when we make the applicable Tyler Software available to you for downloading (the “Available 
Download Date”); and (c) 15% on the earlier of use of the Tyler Software in live production or 180 
days after the Available Download Date. 
 

1.2 Maintenance and Support Fees: Year 1 maintenance and support fees are waived through the earlier 
of (a) availability of the Tyler Software for use in a live production environment; or (b) one (1) year 
from the Effective Date.  Year 2 maintenance and support fees, at our then‐current rates, are 
payable on that earlier‐of date, and subsequent maintenance and support fees are invoiced annually 
in advance of each anniversary thereof.  Your fees for each subsequent year will be set at our then‐
current rates. 

 

2. Professional Services. 
 

2.1 Implementation and Other Professional Services (including training): Implementation and other 
professional services (including training) are billed and invoiced as delivered, at the rates set forth in 
the Investment Summary.   
 

2.2 Consulting Services: If you have purchased any Business Process Consulting services, if they have 
been quoted as fixed‐fee services, they will be invoiced 50% upon delivery of the Best Practice 
Recommendations, by module, and 50% upon delivery of custom desktop procedures, by module.  If 
you have purchased any Business Process Consulting services and they are quoted as an estimate, 
then we will bill you the actual services delivered on a time and materials basis. 
 

2.3 Conversions: Fixed‐fee conversions are invoiced 50% upon initial delivery of the converted data, by 
conversion option, and 50% upon Client acceptance to load the converted data into Live/Production 
environment, by conversion option.  Where conversions are quoted as estimated, we will bill you 
the actual services delivered on a time and materials basis. 

 
2.4 Requested Modifications to the Tyler Software: Requested modifications to the Tyler Software are 

invoiced 50% upon delivery of specifications and 50% upon delivery of the applicable modification.  
You must report any failure of the modification to conform to the specifications within thirty (30) 
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days of delivery; otherwise, the modification will be deemed to be in compliance with the 
specifications after the 30‐day window has passed.  You may still report Defects to us as set forth in 
the Maintenance and Support Agreement. 

 
2.5 Other Fixed Price Services: Except as otherwise provided, other fixed price services are invoiced 

upon complete delivery of the service. For the avoidance of doubt, where “Project Planning 
Services” are provided, payment will be due upon delivery of the Implementation Planning 
document. Dedicated Project Management services, if any, will be billed monthly in arrears, 
beginning on the first day of the month immediately following initiation of project planning. 

 
2.6 Change Management Services: If you have purchased any change management services, those 

services will be invoiced in the following amounts and upon the following milestones: 
 

Acceptance of Change Management Discovery Analysis  15% 

Delivery of Change Management Plan and Strategy Presentation  10% 

Acceptance of Executive Playbook  15% 

Acceptance of Resistance Management Plan  15% 

Acceptance of Procedural Change Communications Plan  10% 

Change Management Coach Training  20% 

Change Management After‐Action Review  15% 

 
3. Third Party Products.   

 

3.1 Third Party Software License Fees: License fees for Third Party Software, if any, are invoiced when 
we make it available to you for downloading. 

 

3.2 Third Party Software Maintenance: The first year maintenance fees for the Third Party Software, if 
any, is invoiced when we make that Third Party Software available to you for downloading. 

 

3.3 Third Party Hardware: Third Party Hardware costs, if any, are invoiced upon delivery.  
 

3.4 Third Party Services:  Fees for Third Party Services, if any, are invoiced as delivered, along with 
applicable expenses, at the rates set forth in the Investment Summary.  

 

4. Expenses.  The service rates in the Investment Summary do not include travel expenses.  Expenses for 
Tyler delivered services will be billed as incurred and only in accordance with our then‐current Business 
Travel Policy, plus a 10% travel agency processing fee.  Our current Business Travel Policy is attached to 
this Exhibit B at Schedule 1.  Copies of receipts will be provided upon request; we reserve the right to 
charge you an administrative fee depending on the extent of your requests.  Receipts for miscellaneous 
items less than twenty‐five dollars and mileage logs are not available.   
 

Payment.  Payment for undisputed invoices is due within forty‐five (45) days of the invoice date.  We prefer to 
receive payments electronically.  Our electronic payment information is: 
 

Bank:    Wells Fargo Bank, N.A. 
    420 Montgomery 
    San Francisco, CA 94104 
ABA:    121000248 
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Account:  4124302472 
Beneficiary:  Tyler Technologies, Inc. – Operating   
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Exhibit B 
Schedule 1 

Business Travel Policy 
 

1. Air Travel  

  

A. Reservations & Tickets  

  

   The Travel Management Company (TMC) used by Tyler will provide an employee with a direct flight 
within two hours before or after the requested departure time, assuming that flight does not add 
more than three hours to the employee’s total trip duration and the fare is within $100 (each way) 
of the lowest logical fare.  If a net savings of $200 or more (each way) is possible through a 
connecting flight that is within two hours before or after the requested departure time and that 
does not add more than three hours to the employee’s total trip duration, the connecting flight 
should be accepted.    

  

   Employees are encouraged to make advanced reservations to take full advantage of discount 
opportunities.  Employees should use all reasonable efforts to make travel arrangements at least 
two (2) weeks in advance of commitments.  A seven (7) day advance booking requirement is 
mandatory.  When booking less than seven (7) days in advance, management approval will be 
required.    

  

   Except in the case of international travel where a segment of continuous air travel is six (6) or more 
consecutive hours in length, only economy or coach class seating is reimbursable. Employees shall 
not be reimbursed for “Basic Economy Fares” because these fares are non‐refundable and have 
many restrictions that outweigh the cost‐savings. 
  

B. Baggage Fees  

  

Reimbursement of personal baggage charges are based on trip duration as follows:  
  

• Up to five (5) days = one (1) checked bag  

• Six (6) or more days = two (2) checked bags  

  

Baggage fees for sports equipment are not reimbursable.  
  

 

 

 

 



 
  19 
 

2. Ground Transportation  

  

A. Private Automobile  

  

   Mileage Allowance – Business use of an employee’s private automobile will be reimbursed at the 
current IRS allowable rate, plus out of pocket costs for tolls and parking.  Mileage will be calculated 
by using the employee's office as the starting and ending point, in compliance with IRS regulations.  
Employees who have been designated a home office should calculate miles from their home.  

 
B. Rental Car  

   Employees are authorized to rent cars only in conjunction with air travel when cost, convenience, 
and the specific situation reasonably require their use.  When renting a car for Tyler business, 
employees should select a “mid‐size” or “intermediate” car.  “Full” size cars may be rented when 
three or more employees are traveling together.  Tyler carries leased vehicle coverage for business 
car rentals; except for employees traveling to Alaska and internationally (excluding Canada), 
additional insurance on the rental agreement should be declined.  

 
C. Public Transportation  

  

Taxi or airport limousine services may be considered when traveling in and around cities or to and 
from airports when less expensive means of transportation are unavailable or impractical.  The 
actual fare plus a reasonable tip (15‐18%) are reimbursable.  In the case of a free hotel shuttle to the 
airport, tips are included in the per diem rates and will not be reimbursed separately.  
  

D. Parking & Tolls  

  

   When parking at the airport, employees must use longer term parking areas that are measured in 
days as opposed to hours.  Park and fly options located near some airports may also be used.  For 
extended trips that would result in excessive parking charges, public transportation to/from the 
airport should be considered.  Tolls will be reimbursed when receipts are presented.  

  

3. Lodging  

  

   Tyler’s TMC will select hotel chains that are well established, reasonable in price, and conveniently 
located in relation to the traveler's work assignment.  Typical hotel chains include Courtyard, 
Fairfield Inn, Hampton Inn, and Holiday Inn Express.  If the employee has a discount rate with a local 
hotel, the hotel reservation should note that discount and the employee should confirm the lower 
rate with the hotel upon arrival.  Employee memberships in travel clubs such as AAA should be 
noted in their travel profiles so that the employee can take advantage of any lower club rates.   

  

   “No shows” or cancellation fees are not reimbursable if the employee does not comply with the 
hotel’s cancellation policy.  

  

   Tips for maids and other hotel staff are included in the per diem rate and are not reimbursed 
separately.  
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  Employees are not authorized to reserve non‐traditional short‐term lodging, such as Airbnb, VRBO, 

and HomeAway. Employees who elect to make such reservations shall not be reimbursed. 
  

4. Meals and Incidental Expenses  

  

   Employee meals and incidental expenses while on travel status within the continental U.S. are in 
accordance with the federal per diem rates published by the General Services Administration.  
Incidental expenses include tips to maids, hotel staff, and shuttle drivers and other minor travel 
expenses.  Per diem rates are available at www.gsa.gov/perdiem.    

 
  Per diem for Alaska, Hawaii, U.S. protectorates and international destinations are provided 

separately by the Department of Defense and will be determined as required.  
 

A. Overnight Travel  

   For each full day of travel, all three meals are reimbursable.  Per diems on the first and last day of a 
trip are governed as set forth below.    

     

Departure Day  

  

   Depart before 12:00 noon         Lunch and dinner  

   Depart after 12:00 noon         

     

   Return Day  

  

Dinner  

   Return before 12:00 noon         Breakfast  

   Return between 12:00 noon & 7:00 p.m.    Breakfast and lunch  

   Return after 7:00 p.m.*           Breakfast, lunch and dinner 

  

     *7:00 p.m. is defined as direct travel time and does not include time taken to stop for dinner.  
  

   The reimbursement rates for individual meals are calculated as a percentage of the full day per diem 
as follows:  

  

  Breakfast   15% 

   Lunch      25% 

   Dinner    60% 

  

B. Same Day Travel  

  

   Employees traveling at least 100 miles to a site and returning in the same day are eligible to claim 
lunch on an expense report.  Employees on same day travel status are eligible to claim dinner in the 
event they return home after 7:00 p.m.*  

  

     *7:00 p.m. is defined as direct travel time and does not include time taken to stop for dinner.  
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5. Internet Access – Hotels and Airports  

  

Employees who travel may need to access their e‐mail at night.  Many hotels provide free high‐ 
speed internet access and Tyler employees are encouraged to use such hotels whenever possible.  If 
an employee’s hotel charges for internet access it is reimbursable up to $10.00 per day.  Charges for 
internet access at airports are not reimbursable.  

  

6.  International Travel  

 

All international flights with the exception of flights between the U.S. and Canada should be 

reserved through TMC using the “lowest practical coach fare” with the exception of flights that are 

six (6) or more consecutive hours in length. In such event, the next available seating class above 

coach shall be reimbursed.  

 

When required to travel internationally for business, employees shall be reimbursed for photo fees, 

application fees, and execution fees when obtaining a new passport book, but fees related to 

passport renewals are not reimbursable. Visa application and legal fees, entry taxes and departure 

taxes are reimbursable.  

 

The cost of vaccinations that are either required for travel to specific countries or suggested by the 

U.S. Department of Health & Human Services for travel to specific countries, is reimbursable.  

 

Section 4, Meals & Incidental Expenses, and Section 2.b., Rental Car, shall apply to this section. 
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Exhibit C 
Maintenance and Support Agreement 

 
We will provide you with the following maintenance and support services for the Tyler Software.  Capitalized 
terms not otherwise defined will have the meaning assigned to such terms in the Agreement.   
  
1. Term.  We provide maintenance and support services on an annual basis.  The initial term commences on 

the Effective Date and remains in effect for one (1) year.  The term will renew automatically for additional 
one (1) year terms unless terminated in writing by either party at least thirty (30) days prior to the end of 
the then‐current term.  We will adjust the term to match your first use of the Tyler Software in live 
production if that event precedes the one (1) year anniversary of the Effective Date. 

 
2. Maintenance and Support Fees.  Your year 1 maintenance and support fees for the Tyler Software are listed 

in the Investment Summary, and your payment obligations are set forth in the Invoicing and Payment Policy.   
We reserve the right to suspend maintenance and support services if you fail to pay undisputed 
maintenance and support fees within thirty (30) days of our written notice.  We will reinstate maintenance 
and support services only if you pay all past due maintenance and support fees, including all fees for the 
periods during which services were suspended.     

 
3. Maintenance and Support Services.  As long as you are not using the Help Desk as a substitute for our 

training services on the Tyler Software, and you timely pay your maintenance and support fees, we will, 
consistent with our then‐current Support Call Process: 

 
3.1 perform our maintenance and support obligations in a professional, good, and workmanlike manner, 

consistent with industry standards, to resolve Defects in the Tyler Software (limited to the then‐current 
version and the immediately prior version); provided, however, that if you modify the Tyler Software 
without our consent, our obligation to provide maintenance and support services on and warrant the 
Tyler Software will be void; 
 

3.2 provide telephone support during our established support hours; 
 

3.3 maintain personnel that are sufficiently trained to be familiar with the Tyler Software and Third Party 
Software, if any, in order to provide maintenance and support services; 
 

3.4 provide you with a copy of all major and minor releases to the Tyler Software (including updates and 
enhancements) that we make generally available without additional charge to customers who have a 
maintenance and support agreement in effect; and 
 

3.5 provide non‐Defect resolution support of prior releases of the Tyler Software in accordance with our 
then‐current release life cycle policy. 
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4. Client Responsibilities.  We will use all reasonable efforts to perform any maintenance and support services 
remotely.  Currently, we use a third‐party secure unattended connectivity tool called Bomgar, as well as 
GotoAssist by Citrix.  Therefore, you agree to maintain a high‐speed internet connection capable of 
connecting us to your PCs and server(s).  You agree to provide us with a login account and local 
administrative privileges as we may reasonably require to perform remote services.  We will, at our option, 
use the secure connection to assist with proper diagnosis and resolution, subject to any reasonably 
applicable security protocols.  If we cannot resolve a support issue remotely, we may be required to provide 
onsite services.  In such event, we will be responsible for our travel expenses, unless it is determined that 
the reason onsite support was required was a reason outside our control.  Either way, you agree to provide 
us with full and free access to the Tyler Software, working space, adequate facilities within a reasonable 
distance from the equipment, and use of machines, attachments, features, or other equipment reasonably 
necessary for us to provide the maintenance and support services, all at no charge to us.  We strongly 
recommend that you also maintain a VPN for backup connectivity purposes.  
 

5. Hardware and Other Systems.  If you are a self‐hosted customer and, in the process of diagnosing a software 
support issue, it is discovered that one of your peripheral systems or other software is the cause of the 
issue, we will notify you so that you may contact the support agency for that peripheral system. We cannot 
support or maintain Third Party Products except as expressly set forth in the Agreement. 

 
In order for us to provide the highest level of software support, you bear the following responsibility related 
to hardware and software:  

 
(a) All infrastructure executing Tyler Software shall be managed by you; 
(b) You will maintain support contracts for all non‐Tyler software associated with Tyler Software (including 

operating systems and database management systems, but excluding Third‐Party Software, if any); and 
(c) You will perform daily database backups and verify that those backups are successful.  

 
6. Other Excluded Services.  Maintenance and support fees do not include fees for the following services: (a) 

initial installation or implementation of the Tyler Software; (b) onsite maintenance and support (unless Tyler 
cannot remotely correct a Defect in the Tyler Software, as set forth above); (c) application design; (d) other 
consulting services; (e) maintenance and support of an operating system or hardware, unless you are a 
hosted customer; (f) support outside our normal business hours as listed in our then‐current Support Call 
Process; or (g) installation, training services, or third party product costs related to a new release.  
Requested maintenance and support services such as those outlined in this section will be billed to you on a 
time and materials basis at our then current rates.  You must request those services with at least one (1) 
weeks’ advance notice.   

 
7. Current Support Call Process.  Our current Support Call Process for the Tyler Software is attached to this 

Exhibit C at Schedule 1. 
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Exhibit C 
Schedule 1 

Support Call Process 
 
 

Support Channels 

Tyler Technologies, Inc. provides the following channels of software support:   
(1) Tyler Community – an on‐line resource, Tyler Community provides a venue for all Tyler clients with 

current maintenance agreements to collaborate with one another, share best practices and resources, 
and access documentation.   

(2) On‐line submission (portal) – for less urgent and functionality‐based questions, users may create 
unlimited support incidents through the customer relationship management portal available at the Tyler 
Technologies website.   

(3) Email – for less urgent situations, users may submit unlimited emails directly to the software support 
group. 

(4) Telephone – for urgent or complex questions, users receive toll‐free, unlimited telephone software 
support.  

Support Resources 
A number of additional resources are available to provide a comprehensive and complete support experience:  

(1) Tyler Website – www.tylertech.com – for accessing client tools and other information including support 
contact information.  

(2) Tyler Community – available through login, Tyler Community provides a venue for clients to support one 
another and share best practices and resources.  

(3) Knowledgebase – A fully searchable depository of thousands of documents related to procedures, best 
practices, release information, and job aides.  

(4) Program Updates – where development activity is made available for client consumption 

Support Availability 

Tyler Technologies support is available during the local business hours of 8 AM to 5 PM (Monday – Friday) across 
four US time zones (Pacific, Mountain, Central and Eastern). Clients may receive coverage across these time 
zones. Tyler’s holiday schedule is outlined below. There will be no support coverage on these days.  

New Year’s Day  Thanksgiving Day 

Memorial Day  Day after Thanksgiving 

Independence Day  Christmas Day 

Labor Day   
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Issue Handling 

Incident Tracking 
Every support incident is logged into Tyler’s Customer Relationship Management System and given a unique 
incident number. This system tracks the history of each incident. The incident tracking number is used to track 
and reference open issues when clients contact support. Clients may track incidents, using the incident number, 
through the portal at Tyler’s website or by calling software support directly.  

Incident Priority 
Each incident is assigned a priority number, which corresponds to the client’s needs and deadlines. The client is 
responsible for reasonably setting the priority of the incident per the chart below. This chart is not intended to 
address every type of support incident, and certain “characteristics” may or may not apply depending on 
whether the Tyler software has been deployed on customer infrastructure or the Tyler cloud. The goal is to help 
guide the client towards clearly understanding and communicating the importance of the issue and to describe 
generally expected responses and resolutions.   
 

Priority 
Level 

Characteristics of Support Incident  Resolution Targets 

1 
Critical 

Support incident that causes (a) 
complete application failure or 
application unavailability; (b) 
application failure or unavailability in 
one or more of the client’s remote 
location; or (c) systemic loss of multiple 
essential system functions. 

Tyler shall provide an initial response to Priority Level 1 
incidents within one (1) business hour of receipt of the 
support incident.  Tyler shall use commercially 
reasonable efforts to resolve such support incidents or 
provide a circumvention procedure within one (1) 
business day.  For non‐hosted customers, Tyler’s 
responsibility for lost or corrupted data is limited to 
assisting the client in restoring its last available 
database. 

2 
High 

Support incident that causes (a) 
repeated, consistent failure of essential 
functionality affecting more than one 
user or (b) loss or corruption of data. 

Tyler shall provide an initial response to Priority Level 2 
incidents within four (4) business hours of receipt of 
the support incident.  Tyler shall use commercially 
reasonable efforts to resolve such support incidents or 
provide a circumvention procedure within ten (10) 
business days.  For non‐hosted customers, Tyler’s 
responsibility for loss or corrupted data is limited to 
assisting the client in restoring its last available 
database. 

3 
Medium 

Priority Level 1 incident with an existing 
circumvention procedure, or a Priority 
Level 2 incident that affects only one 
user or for which there is an existing 
circumvention procedure. 

Tyler shall provide an initial response to Priority Level 3 
incidents within one (1) business day of receipt of the 
support incident.  Tyler shall use commercially 
reasonable efforts to resolve such support incidents 
without the need for a circumvention procedure with 
the next published maintenance update or service 
pack.  For non‐hosted customers, Tyler’s responsibility 
for lost or corrupted data is limited to assisting the 
client in restoring its last available database. 
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Priority 
Level 

Characteristics of Support Incident  Resolution Targets 

4 
Non‐
critical 

Support incident that causes failure of 
non‐essential functionality or a 
cosmetic or other issue that does not 
qualify as any other Priority Level. 

Tyler shall provide an initial response to Priority Level 4 
incidents within two (2) business days.  Tyler shall use 
commercially reasonable efforts to resolve such 
support incidents, as well as cosmetic issues, with a 
future version release. 

 

Incident Escalation  
Tyler Technology’s software support consists of four levels of personnel:  

(1) Level 1: front‐line representatives 
(2) Level 2: more senior in their support role, they assist front‐line representatives and take on escalated 

issues 
(3) Level 3: assist in incident escalations and specialized client issues 
(4) Level 4: responsible for the management of support teams for either a single product or a product group 

If a client feels they are not receiving the service needed, they may contact the appropriate Software Support 
Manager. After receiving the incident tracking number, the manager will follow up on the open issue and 
determine the necessary action to meet the client’s needs. 
On occasion, the priority or immediacy of a software support incident may change after initiation. Tyler 
encourages clients to communicate the level of urgency or priority of software support issues so that we can 
respond appropriately. A software support incident can be escalated by any of the following methods:  

(1) Telephone – for immediate response, call toll‐free to either escalate an incident’s priority or to escalate 
an issue through management channels as described above.  

(2) Email – clients can send an email to software support in order to escalate the priority of an issue 
(3) On‐line Support Incident Portal – clients can also escalate the priority of an issue by logging into the 

client incident portal and referencing the appropriate incident tracking number.  

Remote Support Tool 
Some support calls require further analysis of the client’s database, process or setup to diagnose a problem or to 
assist with a question. Tyler will, at its discretion, use an industry‐standard remote support tool. Support is able 
to quickly connect to the client’s desktop and view the site’s setup, diagnose problems, or assist with screen 
navigation. More information about the remote support tool Tyler uses is available upon request.     
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1 Executive Summary 

1.1 Project Overview 

The Statement of Work (SOW) documents the Project Scope, methodology, roles and responsibilities, 
implementation Stages, and deliverables for the implementation of Tyler products. 

The Project goals are to offer Central Marin Sanitation Agency the opportunity to make the Agency more 
accessible and responsive to external and internal customer needs and more efficient in its operations 
through: 

 Streamlining, automating, and integrating business processes and practices  

 Providing tools to produce and access information in a real‐time environment 

 Enabling and empowering users to become more efficient, productive and responsive 

 Successfully overcoming current challenges and meeting future goals 

1.2  Product Summary 

Below, is a summary of the products included in this Project, as well as reference to the Agency’s 
functional area utilizing the Tyler product(s). Refer to the Implementation Stages section of this SOW for 
information containing detailed service components.  

[PRODUCT]  [APPLICATION]  
Incode  Financials 
Incode  Personnel Management 
Tyler Content Manager  Document Management 
Tyler  Enterprise Asset Management 

1.3 Project Timeline  

The Project Timeline establishes a start and end date for each Phase of the Project. Developed during the 

Initiate & Plan Stage and revised as mutually agreed to, if needed, the timeline accounts for resource 

availability, business goals, size and complexity of the Project, and task duration requirements.  

1.4 Project Methodology Overview  

Tyler bases its implementation methodology on the Project Management Institute’s (PMI) Process Groups 

(Initiating, Planning, Executing, Monitoring & Controlling, and Closing). Using this model, Tyler developed 

a 6‐stage process specifically designed to focus on critical project success measurement factors.  

Tailored specifically for Tyler’s public sector clients, the project methodology contains Stage Acceptance 

Control Points throughout each Phase to ensure adherence to Scope, budget, timeline controls, effective 

communications, and quality standards. Clearly defined, the project methodology repeats consistently 

across Phases, and is scaled to meet the Agency’s complexity, and organizational needs. 
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2 Project Governance 

The purpose of this section is to define the resources required to adequately establish the business 

needs, objectives, and priorities for the Project; communicate the goals to other project participants; and 

provide support and guidance to accomplish these goals. Project governance also defines the structure 

for issue escalation and resolution, Change Control review and authority, and organizational Change 

Management activities.  

The preliminary governance structure establishes a clear escalation path when issues and risks require 

escalation above the project manager level. Further refinement of the governance structure, related 

processes, and specific roles and responsibilities occurs during the Initiate & Plan Stage. 

The path below illustrates an overall team perspective where Tyler and the Agency collaborate to resolve 

project challenges according to defined escalation paths. In the event project managers do not possess 

authority to determine a solution, resolve an issue, or mitigate a risk, Tyler implementation management 

and the Agency steering committee become the escalation points to triage responses prior to escalation 

to the Agency and Tyler executive sponsors. As part of the escalation process, each project governance 

tier presents recommendations and supporting information to facilitate knowledge transfer and issue 

resolution. The Agency and Tyler executive sponsors serve as the final escalation point.  

2.1 Client Governance 

Depending on the Agency’s organizational structure and size, the following governance roles may be filled 

by one or more people: 

2.1.1 Client Project Manager 

The Agency’s project manager(s) coordinate project team members, subject matter experts, and the 

overall implementation schedule and serves as the primary point of contact with Tyler. The Agency 

project manager(s) will be responsible for reporting to the Agency steering committee and determining 

appropriate escalation points.  

2.1.2 Steering Committee  

The Agency steering committee understands and supports the cultural change necessary for the Project 

and fosters an appreciation of the Project’s value throughout the organization. Oversees the Agency 

project manager(s) and the Project and through participation in regular internal meetings, the Agency 

steering committee remains updated on all project progress, project decisions, and achievement of 

project milestones. The Agency steering committee also provides support to the Agency project 

manager(s) by communicating the importance of the Project to all impacted departments. The Agency 

steering committee is responsible for ensuring the Project has appropriate resources, provides strategic 

direction to the project team, for making timely decisions on critical project issues or policy decisions. The 

Agency steering committee also serves as primary level of issue resolution for the Project. 
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2.1.3 Executive Sponsor(s) 

The Agency’s executive sponsor provides support to the Project by allocating resources, providing 

strategic direction, and communicating key issues about the Project and the Project’s overall importance 

to the organization. When called upon, the executive sponsor also acts as the final authority on all 

escalated project issues. The executive sponsor engages in the Project, as needed, in order to provide 

necessary support, oversight, guidance, and escalation, but does not participate in day‐to‐day project 

activities. The executive sponsor empowers the Agency steering committee, project manager(s), and 

functional leads to make critical business decisions for the Agency. 

2.2 Tyler Governance 

2.2.1 Tyler Project Manager 

The Tyler project manager(s) have direct involvement with the Project and coordinates Tyler project team 

members, subject matter experts, the overall implementation schedule, and serves as the primary point 

of contact with the Agency. As requested by the Agency, the Tyler project manager(s) provide regular 

updates to the Agency’s steering committee and other Tyler governance members. 

2.2.2 Tyler Implementation Management 

Tyler implementation management has indirect involvement with the Project and is part of the Tyler 

escalation process. Tyler project manager(s) consult implementation management on issues and 

outstanding decisions critical to the Project. Implementation management works toward a solution with 

the Tyler project manager(s) or with the Agency management, as appropriate. Tyler executive 

management is the escalation point for any issues not resolved at this level. The name(s) and contact 

information for this resource will be provided and available to the project team. 

2.2.3 Tyler Executive Management 

Tyler executive management has indirect involvement with the Project and is part of the Tyler escalation 

process. This team member offers additional support to the project team and collaborates with other 

Tyler department managers, as needed, in order to escalate and facilitate implementation project tasks 

and decisions. The name(s) and contact information for this resource will be provided and available to the 

project team. 

2.3 Acceptance and Acknowledgment Process 

All Deliverables and Control Points must be accepted or acknowledged following the process below. 

Acceptance requires a formal sign‐off while acknowledgement may be provided without formal sign‐off at 

the time of delivery. The following process will be used for accepting or acknowledging Deliverables and 

Control Points: 
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 The Agency shall have five (5) business days from the date of delivery, or as otherwise mutually 

agreed upon by the parties in writing, to accept or acknowledge each Deliverable or Control 

Point. If the Agency does not provide acceptance or acknowledgement within five (5) business 

days, or the otherwise agreed upon timeframe, not to be unreasonably withheld, Tyler deems the 

Deliverable or Control Point as accepted.  

 If the Agency does not agree the particular Deliverable or Control Point meets requirements, the 

Agency shall notify Tyler project manager(s), in writing, with reasoning within five (5) business 

days, or the otherwise agreed‐upon timeframe, not to be unreasonably withheld, of receipt of 

the Deliverable.  

 Tyler shall address any deficiencies and redeliver the Deliverable or Control Point. The Agency 

shall then have two (2) business days from receipt of the redelivered Deliverable or Control Point 

to accept or again submit written notification of reasons for rejecting the milestone. If the Agency 

does not provide acceptance or acknowledgement within two (2) business days, or the otherwise 

agreed upon timeframe, not to be unreasonably withheld, Tyler deems the Deliverable or Control 

Point as accepted. 
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3 Overall Project Assumptions 

3.1 Project, Resources and Scheduling 

 Project activities will begin after the Agreement has been fully executed. 

 The Agency has the ability to allocate additional internal resources if needed. The Agency also 

ensures the alignment of their budget and Scope expectations. 

 The Agency and Tyler ensure that the assigned resources are available, they buy‐into the change 

process, and they possess the required business knowledge to complete their assigned tasks 

successfully. Should there be a change in resources, the replacement resource should have a 

comparable level of availability, buy‐in, and knowledge. 

 Tyler and Agency provide adequate resources to support the efforts to complete the Project as 

scheduled and within the constraints of the Project budget. 

 Abbreviated timelines and overlapped Phases can result in Project delays if there are not 

sufficient resources assigned to complete all required work as scheduled.  

 Changes to Project Plan, availability of resources or changes in Scope may result in schedule 

delays, which may result in additional charges to the Project. 

 Tyler provides a written agenda and notice of any prerequisites to the Agency project manager(s) 

ten (10) business days prior to any scheduled on site or remote sessions.  

 Tyler provides notice of any prerequisites to the Agency project manager(s) a minimum of ten 

(10) business days prior to any key deliverable due dates.  

 Agency users complete prerequisites prior to applicable scheduled activities.  

 Tyler provides guidance for configuration and processing options available within the Tyler 

software. The Agency is responsible for making decisions based on the options available. 

 In the event the Agency may elect to add and/or modify current business policies during the 

course of this Project, such policy changes are solely the Agency’s responsibility to define, 

document, and implement. 

 The Agency makes timely Project related decisions in order to achieve scheduled due dates on 

tasks and prepare for subsequent training sessions. Decisions left unmade may affect the 

schedule, as each analysis and implementation session builds on the decisions made in prior 

sessions. 

 Tyler considers additional services out of Scope and requires additional time and costs be 

requested via Change Request approved through the Change Control process. 
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 The Agency will respond to information requests in a comprehensive and timely manner, in 

accordance with the Project Plan. 

3.2 Data Conversion 

 The Agency is readily able to produce the data files needed for conversion from the Legacy 

System in order to provide them to Tyler on the specified due date(s). 

 Each Legacy System data file submitted for conversion includes all associated records in a single 

approved file layout.  

 The Agency understands the Legacy System data extract(s) must be provided to Tyler in the same 

format each time unless changes are mutually agreed upon in advance. If not, negative impacts 

to the schedule, budget, and resource availability may occur and/or data in the new system may 

be incorrect. 

 During this process, the Agency may need to correct data scenarios in the Legacy System prior to 

the final data pull. This is a complex activity and requires due diligence by the Agency to ensure 

all data pulled includes all required data and the Tyler system contains properly mapped data. 

3.3 Data Exchanges, Modifications, Forms and Reports 

 The Agency ensures the 3rd party data received conforms to a Tyler standard format. 

 The 3rd party possesses the knowledge of how to program their portion of the interaction and 

understands how to manipulate the data received. 

 Client is on a supported, compatible version of the 3rd party software or Tyler standard Data 

Exchange tools may not be available. 

 The Agency is willing to make reasonable business process changes rather than expecting the 

product to conform to every aspect of their current system/process. 

 Any Modification requests not expressly stated in the contract are out of Scope. Modifications 

requested after contract signing have the potential to change cost, Scope, schedule, and 

production dates for project Phases. Modification requests not in Scope must follow the Project 

Change Request process. 

3.4 Hardware and Software 

 Tyler will initially Install the most current generally available version of the purchased Tyler 

software.   

 The Agency will provide network access for Tyler modules, printers, and Internet access to all 

applicable Agency and Tyler project staff. 
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 The Agency has in place all hardware, software, and technical infrastructure necessary to support 

the Project. 

 The Agency’s system hardware and software meet Tyler standards to ensure sufficient speed and 

operability of Tyler software. Tyler will not support use of software if the Agency does not meet 

minimum standards of Tyler’s published specifications. 

3.5 Education 

 Throughout the Project lifecycle, the Agency provides a training room for Tyler staff to transfer 

knowledge to the Agency’s resources, for both onsite and remote sessions. The Agency will 

provide staff with a location to practice what they have learned without distraction. If Phases 

overlap, the Agency will provide multiple training facilities to allow for independent sessions 

scheduling without conflict.  

 The training room is set up in a classroom setting. The Agency determines the number of 

workstations in the room. Tyler recommends every person attending a scheduled session with a 

Tyler Consultant or Trainer have their own workstation. However, Tyler requires there be no 

more than two (2) people at a given workstation. 

 The Agency provides a workstation which connects to the Tyler system for the Tyler trainer 

conducting the session. The computer connects to a Agency provided projector, allowing all 

attendees the ability to actively engage in the training session. 

 The Agency testing database contains the Tyler software version required for delivery of the 

Modification prior to the scheduled delivery date for testing.  

 The Agency is responsible for verifying the performance of the Modification as defined by the 

specification. 

 Users performing user acceptance testing (UAT) have attended all applicable training sessions 

prior to performing UAT. 
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4 Implementation Stages 

4.1 Work Breakdown Structure (WBS) 

The Work Breakdown Structure (WBS) is a hierarchical representation of a Project or Phase broken down 

into smaller, more manageable components. The top‐level components are called “Stages” and the 

second level components are called “work packages.” The work packages, shown below each Stage, 

contain the high‐level work to be done. The detailed Project Plan, developed during Initiate & Plan and 

finalized during Assess & Define, will list the tasks to be completed within each work package. Each Stage 

ends with a “Control Point”, confirming the work performed during that Stage of the Project.  
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4.2 Initiate & Plan (Stage 1) 

The Initiate & Plan Stage creates a foundation for the Project through identification of Agency and Tyler 
Project Management teams, development of implementation management plans, and the provision and 
discussion of system infrastructure requirements. Agency participation in gathering information is critical. 
Tyler Project Management teams present initial plans to stakeholder teams at Stage end. 

4.2.1 Tyler Internal Coordination & Planning 

Prior to Project commencement, Tyler management staff assigns project manager(s). Tyler provides the 
Agency with initial Project documents used in gathering basic information, which aids in preliminary 
planning and scheduling. Agency participation in gathering requested information by provided deadlines 
ensures the Project moves forward in a timely fashion. Internally, the Tyler project manager(s) coordinate 
with sales to ensure transfer of vital information from the sales process prior to scheduling a Project 
Planning Meeting with the Agency’s team. During this step, Tyler will work with the Agency to establish 
the date(s) for the Project/Phase Planning session. 

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed 
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4.2.2 System Infrastructure Planning 

The Agency provides, purchases or acquires hardware according to hardware specifications provided by 
Tyler and ensures it is available at the Agency’s site. The Agency completes the system infrastructure 
audit, ensuring vital system infrastructure information is available to the Tyler implementation team, and 
verifies all hardware compatibility with Tyler solutions.  

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed 

 

   

STAGE 1  System Infrastructure Planning 
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4.2.3 Project/Phase Planning 

Project and Phase planning provides an opportunity to review the contract, software, data conversions 
and services purchased, identify Applications to implement in each Phase (if applicable), and discuss 
implementation timeframes. The Tyler project manager(s) deliver an Implementation Management Plan, 
which is mutually agreeable by Agency and Tyler. 

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed 

 

   

STAGE 1  Project/Phase Planning 
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4.2.4 Project Schedule 

Client and Tyler will mutually develop an initial Project Schedule. The initial schedule includes, at 
minimum, enough detail to begin Project activities while the detailed Project Plan/schedule is being 
developed and refined. 

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed 

   

STAGE 1  Project Schedule 
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4.2.5 Stakeholder Presentation 

Agency stakeholders join Tyler project manager(s) to communicate successful Project criteria, Project 
goals, Deliverables, a high‐level milestone schedule, and roles and responsibilities of Project participants.  

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed 

 

   

STAGE 1  Stakeholder Presentation 
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4.2.6 Control Point 1: Initiate & Plan Stage Acceptance 

Acceptance criteria for this Stage includes completion of all criteria listed below. Advancement to the 
Assess & Define Stage is dependent upon Tyler’s receipt of the Stage Acceptance. 

4.2.6.1 Initiate & Plan Stage Deliverables 

 Implementation Management Plan 

o Objective: Update and deliver baseline management plans to reflect the approach to the 
Agency’s Project. 

o Scope: The Implementation Management addresses how communication, quality control, 
risks/issues, resources and schedules, and Software Upgrades (if applicable) will be 
managed throughout the lifecycle of the Project. 

o Acceptance criteria: Agency reviews and acknowledges receipt of Implementation 
Management Plan. 

 Project Plan/Schedule 

o Objective: Provide a comprehensive list of tasks, timelines and assignments related to the 
Deliverables of the Project. 

o Scope: Task list, assignments and due dates 
o Acceptance criteria: Agency acceptance of schedule based on Agency resource 

availability and Project budget and goals. 

4.2.6.2 Initiate & Plan Stage Acceptance Criteria 

 Hardware Installed 

 System infrastructure audit complete and verified 

 Implementation Management Plan delivered 

 Project Plan/Schedule delivered; dates confirmed 

 Stakeholder Presentation complete 
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4.3 Assess & Define (Stage 2) 

The primary objective of Assess & Define is to gather information about current Agency business 
processes and translate the material into future business processes using Tyler Applications. Tyler uses a 
variety of methods for obtaining the information, all requiring Agency collaboration. The Agency shall 
provide complete and accurate information to Tyler staff for analysis and understanding of current 
workflows and business processes.  

4.3.1 Fundamentals Review 

Fundamentals Review provides functional leads and Power Users an overall understanding of software 
capabilities prior to beginning current and future state analysis. The primary goal is to provide a basic 
understanding of system functionality, which provides a foundation for upcoming conversations 
regarding future state processing. Tyler utilizes a variety of methods for completing fundamentals training 
including the use of eLearning, videos, documentation, and walkthroughs. 

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed 

 

   

STAGE 2  Assess & Define 
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review and prerequisites 
      I                          A R    I           C   

Ensure all scheduled attendees are 
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4.3.2 Current/Future State Analysis 

Agency and Tyler evaluate current state processes, options within the new software, pros and cons of 
each option based on current or desired state, and make decisions about future state configuration and 
processing. 

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed 

 

   

STAGE 2  Current/Future State Analysis 
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analysis materials to the Agency, as 

applicable 

   A R  I                       C I     I                

Conduct Current & Future State 

analysis 
      A  R                      I  C I  C                

Provide pros and cons of Tyler 

software options 
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Plan 
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Record Future State decisions        A  R                      I  C I  C                
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4.3.3 Data Conversion Planning & Mapping 

This entails the activities performed to prepare to convert data from the Agency’s Legacy System 
Applications to the Tyler system. Tyler staff and the Agency work together to complete Data Mapping for 
each piece of data (as outlined in the Agreement) from the Legacy System to a location in the Tyler 
system. 

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed 

 

   

STAGE 2  Data Conversion Planning & Mapping 
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4.3.4 Standard 3rd Party Data Exchange Planning 

Standard Data Exchange tools are available to allow clients to get data in and out of the Tyler system with 
external systems. Data exchange tools can take the form of Imports and Exports, and Interfaces. 

A Standard Interface is a real‐time or automated exchange of data between two systems. This could be 
done programmatically or through an API. It is Tyler’s responsibility to ensure the Tyler programs operate 
correctly. It is the Agency’s responsibility to ensure the third party program operates or accesses the data 
correctly.  

The Agency and Tyler project manager(s) will work together to define/confirm which Data Exchanges are 
needed (if not outlined in the Agreement). Tyler will provide a file layout for each Standard Data 
Exchange. 

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed 

 

   

STAGE 2  Standard 3rd Party Data Exchange Planning 
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4.3.5 Modification Analysis & Specification, if contracted 

Tyler staff conducts additional analysis and develops specifications based on information discovered 
during this Stage. The Agency reviews the specifications and confirms they meet Agency’s needs prior to 
acceptance. Out of Scope items or changes to specifications after acceptance may require a Change 
Request.  

Tyler’s intention is to minimize Modifications by using Standard functionality within the Application, 
which may require a Agency business process change. It is the responsibility of the Agency to detail all of 
their needs during the Assess and Define Stage. Tyler will write up specifications (for Agency approval) for 
contracted program Modifications. Upon approval, Tyler will make the agreed upon Modifications to the 
respective program(s). Once the Modifications have been delivered, the Agency will test and approve 
those changes during the Build and Validate Stage. 

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed 

 

   

STAGE 2  Modification Analysis & Specification, if contracted 
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4.3.6 Forms & Reports Planning 

Agency and Tyler project manager(s) review Forms and Report needs. Items that may be included in the 
Agreement are either Standard Forms and Reports or known/included Modification(s). Items not included 
in the Agreement could be either Agency‐developed Reports or a newly discovered Modification that will 
require a Change Request. 

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed 

 

   

STAGE 2  Forms & Reports Planning 
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4.3.7 System Deployment 

The Tyler Technical Services team Installs Tyler Applications on the server (hosted or client‐based) and 
ensures the platform operates as expected. 

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed 

 

   

STAGE 2  System Deployment 
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Install contracted software on server  A     I              R          I                 C      

Ensure platform operates as 

expected 
A     I              R          I                 C      
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4.3.8 Control Point 2: Assess & Define Stage Acceptance 

Acceptance criteria for this Stage includes completion of all criteria listed below. Advancement to the 
Build & Validate Stage is dependent upon Tyler’s receipt of the Stage Acceptance.  

4.3.8.1 Assess & Define Stage Deliverables 

 Completed analysis Questionnaire 

o Objective: Gather and document information related to Agency business processes for 
current/future state analysis as it relates to Tyler approach/solution. 

o Scope: Provide comprehensive answers to all questions on Questionnaire(s). 
o Acceptance criteria: Agency acceptance of completed Questionnaire based on 

thoroughness of capturing all Agency business practices to be achieved through Tyler 
solution. 

 Data conversion summary and specification documents 

o Objective: Define data conversion approach and strategy. 
o Scope: Data conversion approach defined, data extract strategy, conversion and 

reconciliation strategy. 
o Acceptance criteria: Data conversion document(s) delivered to the Agency, reflecting 

complete and accurate conversion decisions. 

 Modification specification documents, if contracted 

o Objective: Provide comprehensive outline of identified gaps, and how the modified 
program meets the Agency’s needs. 

o Scope: Design solution for Modification. 
o Acceptance criteria: Agency accepts Modified Specification Document(s) and agrees that 

the proposed solution meets their requirements. 

 Completed Forms options and/or packages 

o Objective: Provide specifications for each Agency in Scope form, Report and output 
requirements. 

o Scope: Complete Forms package(s) included in agreement and identify Report needs. 
o Acceptance criteria: Identify Forms choices and receive supporting documentation. 

 Installation checklist 

o Objective: Installation of purchased Tyler software. 
o Scope: Tyler will conduct an initial coordination call, perform an installation of the 

software included in the Agreement, conduct follow up to ensure all tasks are complete, 
and complete server system administration training, unless the Agency is hosted. 

o Acceptance criteria: Tyler software is successfully installed and available to authorized 
users, Agency team members are trained on applicable system administration tasks.  

4.3.8.2 Assess & Define Stage Acceptance Criteria 

 Tyler software is installed. 

 Fundamentals review is complete. 
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 Required Form information complete and provided to Tyler. 

 Current/Future state analysis completed; Questionnaires delivered and reviewed. 

 Data conversion mapping and extractions completed and provided to Tyler. 
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4.4 Build & Validate (Stage 3) 

The objective of the Build & Validate Stage is to prepare the software for use in accordance with the 
Agency’s needs identified during the Assess and Define Stage, preparing the Agency for Final Testing and 
Training. 

4.4.1 Configuration & Power User Training 

Tyler staff collaborates with the Agency to complete software configuration based on the outputs of the 
future state analysis performed during the Assess and Define Stage. Tyler staff will train the Agency 
Power Users to prepare them for the Validation of the software. The Agency collaborates with Tyler staff 
iteratively to Validate software configuration. 

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed 

  
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Perform configuration         A R                      I  R    I                

Power User process and Validation 

training 
      A R                      I  C I  C           I    

Validate configuration        I  C                      A C    R        C      
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4.4.2 Data Conversion & Validation  

Tyler completes an initial review of the converted data for errors. With assistance from the Agency, the 
Tyler Data Conversion Team addresses items within the conversion program to provide the most efficient 
data conversion possible. With guidance from Tyler, the Agency reviews specific data elements within the 
system and identifies and Reports discrepancies in writing. Iteratively, Tyler collaborates with the Agency 
to address conversion discrepancies prior to acceptance. 

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed 

  

   

STAGE 3  Data Conversion & Validation 
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Write and run data conversion 

program against Client data 
  A I  C R                         C    

Complete initial review of data 

errors 
   A I  C R                   I  I               C      

Review data conversion and submit 

needed corrections 
      I  C I                    A C    R        C      

Revise conversion program(s) to 

correct error(s) 
  A I  C R             I  I    C      C    
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4.4.3 Standard 3rd Party Data Exchange Validation 

Tyler provides training on Data Exchange(s) and the Agency tests each Data Exchange. 

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed 

 

   

STAGE 3  Standard 3rd Party Data Exchange Validation 
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Train Data Exchange(s) processing in 

Tyler software  
      A R                      C I  I  I        C I    

Coordinate 3rd Party Data Exchange 

activities 
    I  I                A C   C      R    

Test all Standard 3rd party Data 

Exchange(s)  
      I  C                      A C I  R        C      
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4.4.4 Modification Delivery & Validation, if contracted 

Tyler delivers in Scope Modification(s) to the Agency for preliminary testing. Final acceptance will occur 
during the Final Testing and Training Stage.  

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed 

 

   

STAGE 3  Modification Delivery & Validation, if contracted 
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Develop and deliver contracted 

modified program(s) 
  A  I  C I     R             I  C I  C        I     C

Test contracted modified 

program(s) in isolated database 
      I  C       C             A C    R         C      

Report discrepancies between 

specification and delivered 

contracted modified program(s)  

      I  I        I              A R    C        C      

Make corrections to contracted 

modified program(s) as required 
  A I  C I    R         I  C   C      I     
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4.4.5 Forms & Reports Validation 

Tyler provides training on Standard Forms/Reports and the Agency tests each Standard Form/Report. 

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed 

 

   

STAGE 3  Forms & Reports Validation 
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Standard Forms & Report training       A R                   I  C    C        I       

Test Standard Forms & Reports        I  C    C                A C    R        C      
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4.4.6 Control Point 3: Build & Validate Stage Acceptance 

Acceptance criteria for this Stage includes all criteria listed below. Advancement to the Final Testing & 
Training Stage is dependent upon Tyler’s receipt of the Stage Acceptance. 

4.4.6.1 Build & Validate Stage Deliverables 

 Initial data conversion 

o Objective: Convert Legacy System data into Tyler system. 
o Scope: Data conversion program complete; deliver converted data for review. 
o Acceptance criteria: Initial error log available for review. 

 Data conversion verification document 

o Objective: Provide instructions to the Agency to verify converted data for accuracy. 
o Scope: Provide self‐guided instructions to verify specific data components in Tyler 

system. 
o Acceptance criteria: Agency accepts data conversion delivery; Agency completes data 

issues log. 

 Installation of Modifications on the Agency’s server(s) *except for hosted Clients 

o Objective: Deliver Modification(s) in Tyler software. 
o Scope: Program for Modification is complete and available in Tyler software, Modification 

testing. 
o Acceptance criteria: Delivery of Modification(s) results in objectives described in the 

Agency‐signed specification. 

 Standard Forms & Reports Delivered 

o Objective: Provide Standard Forms & Reports for review. 
o Scope: Installation of all Standard Forms & Reports included in the Agreement. 
o Acceptance criteria: Standard Forms & Reports available in Tyler software for testing in 

Stage 4. 

4.4.6.2 Build & Validate Stage Acceptance Criteria 

 Application configuration completed. 

 Standard Forms & Reports delivered and available for testing in Stage 4. 

 Data conversions (except final pass) delivered. 

 Standard 3rd party Data Exchange training provided. 

 Modifications delivered and available for testing in Stage 4. 

 The Agency and Tyler have done a review of primary configuration areas to Validate 
completeness and readiness for testing and acceptance in Stage 4. 
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4.5 Final Testing & Training (Stage 4) 

During Final Testing and Training, Tyler and the Agency review the final Cutover plan. A critical Project 
success factor is the Agency understanding the importance of Final Testing and Training and dedicating 
the resources required for testing and training efforts in order to ensure a successful Production Cutover. 

4.5.1 Cutover Planning 

Agency and Tyler project manager(s) discuss final preparations and critical dates for Production Cutover. 
Tyler delivers a Production Cutover Checklist to outline Cutover tasks to help prepare the Agency for 
success. 

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed 

 

   

STAGE 4  Cutover Planning 
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Cutover Planning Session    A R C                   I  C C C  C        C C   
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4.5.2 User Acceptance Testing (UAT) 

The Agency performs User Acceptance Testing to verify software readiness for day‐to‐day business 
processing. Tyler provides a Test Plan for users to follow to ensure proper Validation of the system. 

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed 

 

   

STAGE 4  User Acceptance Testing (UAT) 
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4.5.3 End User Training 

End Users attend training sessions to learn how to utilize Tyler software. Training focuses primarily on 
day‐to‐day Agency processes that will be delivered via group training, webinar, eLearnings and/or live 
training sessions.  

Unless stated otherwise in the Agreement, Tyler provides one occurrence of each scheduled training or 
implementation topic with up to the maximum number of users as defined in the Agreement, or as 
otherwise mutually agreed. Agency users who attended the Tyler sessions may train any Agency users not 
able to attend the Tyler sessions or additional sessions may be contracted at the applicable rates for 
training.   

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed 
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4.5.4 Control Point 4: Final Testing & Training Stage Acceptance 

Acceptance criteria for this Stage includes all criteria listed below. Advancement to the Production 
Cutover Stage is dependent upon Tyler’s receipt of the Stage Acceptance. 

4.5.4.1 Final Testing & Training Stage Deliverables 

 Production Cutover checklist 

o Objective: Provide a detailed checklist outlining tasks necessary for production Cutover. 
o Scope: Dates for final conversion, date(s) to cease system processing in Legacy System, 

date(s) for first processing in Tyler system, contingency plan for processing. 
o Acceptance criteria: Definition of all pre‐production tasks, assignment of owners and 

establishment of due dates. 

 User Acceptance Test Plan 

o Objective: Provide testing steps to guide users through testing business processes in Tyler 
software. 

o Scope: Testing steps for Standard business processes. 
o Acceptance criteria: Testing steps have been provided for Standard business processes. 

4.5.4.2 Final Testing & Training Stage Acceptance Criteria 

 Production Cutover Checklist delivered and reviewed. 

 Modification(s) tested and accepted, if applicable. 

 Standard 3rd party Data Exchange programs tested and accepted. 

 Standard Forms & Reports tested and accepted. 

 User acceptance testing completed. 

 End User training completed. 
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4.6 Production Cutover (Stage 5) 

Agency and Tyler resources complete tasks as outlined in the Production Cutover Plan and the Agency 
begins processing day‐to‐day business transactions in the Tyler software. Following Production Cutover, 
the Agency transitions to the Tyler support team for ongoing support of the Application.  

4.6.1 Final Data Conversion, if applicable 

The Agency provides final data extract and Reports from the Legacy System for data conversion and Tyler 
executes final data conversion. The Agency may need to manually enter into the Tyler system any data 
added to the Legacy System after final data extract.  

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed 

 

   

STAGE 5  Final Data Conversion, if applicable 
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4.6.2 Production Processing & Assistance 

Tyler staff collaborates with the Agency during Production Cutover activities. The Agency transitions to 
Tyler software for day‐to day business processing.  

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed 

 

   

STAGE 5  Production Processing & Assistance 
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4.6.3 Transition to Tyler Support 

Tyler project manager(s) introduce the Agency to the Tyler Support team, who provides the Agency with 
day‐to‐day assistance following Production Cutover. 

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed 

 

 

   

STAGE 5  Transition to Tyler Support 
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4.6.4 Schedule Post‐Production Services, if applicable 

Tyler provides post‐production services if included in the Agreement. Prior to scheduling services, the 
Tyler project manager(s) collaborate with Agency project manager(s) to identify needs. 

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed 

 

   

STAGE 5  Schedule Post‐Production Services, if applicable 
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4.6.5 Control Point 5: Production Cutover Stage Acceptance 

Acceptance criteria for this Stage includes all criteria listed below. Advancement to the Phase/Project 
Closure Stage is dependent upon Tyler’s receipt of this Stage Acceptance. 

4.6.5.1 Production Cutover Stage Deliverables 

 Final data conversion, if applicable 

o Objective: Ensure (in Scope) Legacy System data is available in Tyler software in 
preparation for production processing. 

o Scope: Final passes of all conversions completed in this Phase. 
o Acceptance criteria: Data is available in production environment. 

 Support transition documents 

o Objective: Define strategy for on‐going Tyler support. 
o Scope: Define support strategy for day‐to‐day processing, conference call with Agency 

Project Manager(s) and Tyler support team, define roles and responsibilities, define 
methods for contacting support. 

o Acceptance criteria: the Agency receives tools to contact support and understands 
proper support procedures. 

4.6.5.2 Production Cutover Stage Acceptance Criteria 

 Final data conversion(s) delivered. 

 Processing is being done in Tyler production. 

 Transition to Tyler support is completed. 

 Post‐live services have been scheduled, if applicable. 

   



 

44 / 56 
 

4.7 Phase/Project Closure (Stage 6) 

Project or Phase closure signifies full implementation of all products purchased and encompassed in the 
Phase or Project. The Agency moves into the next cycle of their relationship with Tyler (next Phase of 
implementation or long‐term relationship with Tyler Support). 

4.7.1 Close Phase/Project 

The Agency and Tyler project manager(s) review the list of outstanding Project activities and develop a 
plan to address them. The Tyler project manager(s) review the Project budget and status of each contract 
Deliverable with the Agency project manager(s) prior to closing the Phase or Project.  

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed 

 

 

   

STAGE 6  Close Phase/Project 
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4.7.2 Control Point 6: Phase/Project Closure Stage Acceptance 

Acceptance criteria for this Stage includes all criteria listed below. This is the final acceptance for the 
Phase/Project. 

4.7.2.1 Phase/Project Closure Stage Deliverables 

 Phase/Project reconciliation report 

o Objective: Provide comparison of contract Scope and Project budget. 
o Scope: Contract Scope versus actual, analysis of services provided and remaining budget, 

identify any necessary Change Requests or Project activity. 
o Acceptance criteria: Acceptance of services and budget analysis and plan for changes, if 

needed. 

4.7.2.2 Phase/Project Closure Stage Acceptance Criteria 

 Outstanding Phase or Project activities have been documented and assigned. 

 Phase/final Project budget has been reconciled. 

 Tyler Deliverables for the Phase/Project are complete. 
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5 Roles and Responsibilities 

5.1 Tyler Roles and Responsibilities 

Tyler assigns project manager(s) prior to the start of each Phase of the Project. The project manager(s) 
assign additional Tyler resources as the schedule develops and as needs arise. One person may fill 
multiple project roles. 

5.1.1 Tyler Executive Management 

 Provides clear direction for Tyler staff on executing on the Project Deliverables to align with 
satisfying the Agency’s overall organizational strategy. 

 Authorizes required project resources. 

 Resolves all decisions and/or issues not resolved at the implementation management level as part 
of the escalation process. 

 Offers additional support to the project team and is able to work with other Tyler department 
managers in order to escalate and facilitate implementation project tasks and decisions. 

 Acts as the counterpart to the Agency’s executive sponsor. 

5.1.2 Tyler Implementation Management 

 Acts as the counterpart to the Agency steering committee. 

 Assigns initial Tyler project personnel. 

 Works to resolve all decisions and/or issues not resolved at the Project Management level as part 
of the escalation process. 

 Attends Agency steering committee meetings as  necessary. 

 Provides support for the project team. 

 Provides management support for the Project to ensure it is staffed appropriately and staff have 
necessary resources. 

 Monitors project progress including progress towards agreed upon goals and objectives. 

5.1.3 Tyler Project Manager 

The Tyler project manager(s) provides oversight of the Project, coordination of resources between 
departments, management of the project budget and schedule, effective risk and issue management, and 
is the primary point of contact for all Project related items. 

 Contract Management 

o Validates contract compliance throughout the Project. 
o Ensures Deliverables meet contract requirements. 
o Acts as primary point of contact for all contract and invoicing questions. 
o Prepares and presents contract milestone sign‐offs for acceptance by Agency project 

manager(s). 
o Coordinates Change Requests, if needed, to ensure proper Scope and budgetary compliance. 

 Planning 
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o Update and deliver Implementation Management Plan. 
o Defines project tasks and resource requirements. 
o Develops initial project schedule and full scale Project Plan. 
o Collaborates with Agency project manager(s) to plan and schedule project timelines to 

achieve on‐time implementation. 

 Implementation Management 

o Tightly manages Scope and budget of Project; establishes process and approval matrix with 
the Agency to ensure Scope changes and budget planned versus actual are transparent and 
handled effectively and efficiently. 

o Establishes and manages a schedule and resource plan that properly supports the Project 
Plan that is also in balance with Scope/budget. 

o Establishes risk/issue tracking/reporting process between the Agency and Tyler and takes all 
necessary steps to proactively mitigate these items or communicates with transparency to 
the Agency any items that may impact the outcomes of the Project.  

o Collaborates with the Agency’s project manager(s) to establish key business drivers and 
success indicators that will help to govern project activities and key decisions to ensure a 
quality outcome of the project. 

o Sets a routine communication plan that will aide all project team members, of both the 
Agency and Tyler, in understanding the goals, objectives, current status and health of the 
project. 

 Team Management 

o Acts as liaison between project team and Tyler manager(s). 
o Identifies and coordinates all Tyler resources across all applications, Phases, and activities 

including development, forms, installation, reports, implementation, and billing. 
o Provides direction and support to project team. 
o Builds partnerships among the various stakeholders, negotiating authority to move the 

Project forward. 
o Manages the appropriate assignment and timely completion of tasks as defined in the Project 

Plan, task list, and Production Cutover Checklist. 
o Assesses team performance and adjusts as necessary. 
o Interfaces closely with Tyler developers to coordinate program Modification activities. 
o Coordinates with in Scope 3rd party providers to align activities with ongoing project tasks. 

5.1.4 Tyler Implementation Consultant 

 Completes tasks as assigned by the Tyler project manager(s). 

 Performs problem solving and troubleshooting. 

 Follows up on issues identified during sessions. 

 Documents activities for on site services performed by Tyler. 

 Provides conversion Validation and error resolution assistance. 

 Recommends guidance for testing Forms and Reports. 

 Tests software functionality with the Agency following configuration. 

 Assists during Production Cutover process and provides production support until the Agency 
transitions to Tyler Support. 

 Provides product related education. 
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 Effectively facilitates training sessions and discussions with Agency and Tyler staff to ensure 
adequate discussion of the appropriate agenda topics during the allotted time. 

 Conducts training (configuration, process, conversion Validation) for Power Users and the 
Agency’s designated trainers for End Users. 

 Clearly documents homework tasks with specific due dates and owners, supporting and 
reconciling with the final Project Plan. 

 Keeps Tyler project manager(s) proactively apprised of any and all issues which may result in the 
need for additional training, change in schedule, change in process decisions, or which have the 
potential to adversely impact the success of the Project prior to taking action. 

5.1.5 Tyler Sales 

 Provide sales background information to Implementation during Project initiation. 

 Support Sales transition to Implementation. 

 Provide historical information, as needed, throughout implementation. 

5.1.6 Tyler Software Support 

 Manages incoming client issues via phone, email, and online customer incident portal. 

 Documents and prioritizes issues in Tyler’s Customer Relationship Management (CRM) system. 

 Provides issue analysis and general product guidance. 

 Tracks issues and tickets to timely and effective resolution. 

 Identifies options for resolving reported issues. 

 Reports and escalates defects to Tyler Development. 

 Communicates with the Agency on the status and resolution of reported issues. 

5.2   Agency Roles and Responsibilities 

Agency resources will be assigned prior to the start of each Phase of the project.  One person may be 
assigned to multiple project roles. 

5.2.1 Agency Executive Sponsor 

 Provides clear direction for the Project and how the Project applies to the organization’s overall 
strategy. 

 Champions the Project at the executive level to secure buy‐in. 

 Authorizes required Project resources. 

 Resolves all decisions and/or issues not resolved at the Agency steering committee level as part 
of the escalation process. 

 Actively participates in organizational change communications. 

5.2.2 Agency Steering Committee 

 Works to resolve all decisions and/or issues not resolved at the project manager level as part of 
the escalation process. 

 Attends all scheduled steering committee meetings. 

 Provides support for the project team. 
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 Assists with communicating key project messages throughout the organization. 

 Prioritizes the project within the organization. 

 Provides management support for the project to ensure it is staffed appropriately and staff have 
necessary resources. 

 Monitors project progress including progress towards agreed upon goals and objectives. 

 Has the authority to approve or deny changes impacting the following areas: 

o Cost 
o Scope 
o Schedule 
o Project Goals 
o Agency Policies 

5.2.3 Agency Project Manager 

The Agency shall assign project manager(s) prior to the start of this Project with overall responsibility and 
authority to make decisions related to project Scope, scheduling, and task assignment, and communicates 
decisions and commitments to the Tyler project manager(s) in a timely and efficient manner. When the 
Agency project manager(s) do not have the knowledge or authority to make decisions, he or she engages 
the correct resources from Agency to participate in discussions and make decisions in a timely fashion to 
avoid Project delays. 

 Contract Management 

o Validates contract compliance throughout the Project. 
o Ensures invoicing and Deliverables meet contract requirements. 
o Acts as primary point of contact for all contract and invoicing questions. 
o Signs off on contract milestone acknowledgment documents. 
o Collaborates on and approves Change Requests, if needed, to ensure proper Scope and 

budgetary compliance. 

 Planning 

o Review and acknowledge Implementation Management Plan. 
o Defines project tasks and resource requirements for Agency project team. 
o Collaborates in the development and approval of the initial Project Plan and Project Plan. 
o Collaborates with Tyler project manager(s) to plan and schedule Project timelines to achieve 

on‐time implementation. 

 Implementation Management 

o Tightly manages Project budget and Scope and collaborates with Tyler project manager(s) to 
establish a process and approval matrix to ensure Scope changes and budget planned versus 
actual are transparent and handled effectively and efficiently. 

o Collaborates with Tyler project manager to establish and manage a schedule and resource 
plan that properly supports the Project Plan, as a whole, that is also in balance with 
Scope/budget. 

o Collaborates with Tyler Project manager(s) to establishes risk/issue tracking/reporting 
process between the Agency and Tyler and takes all necessary steps to proactively mitigate 
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these items or communicates with transparency to Tyler any items that may impact the 
outcomes of the Project. 

o Collaborates with Tyler Project manager(s) to establish key business drivers and success 
indicators that will help to govern Project activities and key decisions to ensure a quality 
outcome of the Project. 

o Routinely communicates with both Agency staff and Tyler, aiding in the understanding of 
goals, objectives, current status, and health of the Project by all team members. 

 Team Management 

o Acts as liaison between project team and stakeholders. 
o Identifies and coordinates all Agency resources across all modules, Phases, and activities 

including data conversions, forms design, hardware and software installation, reports 
building, and satisfying invoices. 

o Provides direction and support to project team. 
o Builds partnerships among the various stakeholders, negotiating authority to move the 

Project forward. 
o Manages the appropriate assignment and timely completion of tasks as defined in the Project 

Plan, task list, and Production Cutover Checklist. 
o Assesses team performance and takes corrective action, if needed. 
o Provides guidance to Agency technical teams to ensure appropriate response and 

collaboration with Tyler Technical Support Teams to ensure timely response and appropriate 
resolution. 

o Coordinates in Scope 3rd party providers to align activities with ongoing Project tasks. 

5.2.4 Agency Functional Leads 

 Makes business process change decisions under time sensitive conditions. 

 Communicates existing business processes and procedures to Tyler consultants. 

 Assists in identifying business process changes that may require escalation. 

 Attends and contributes business process expertise for current/future state analysis sessions. 

 Identifies and includes additional subject matter experts to participate in Current/Future State 
Analysis sessions. 

 Provides business process change support during Power User and End User training. 

 Completes performance tracking review with client project team on End User competency on 
trained topics. 

 Provides Power and End Users with dedicated time to complete required homework tasks. 

 Act as an ambassador/champion of change for the new process. 

 Identifies and communicates any additional training needs or scheduling conflicts to Agency 
project manager. 

 Prepares and Validates Forms. 

 Actively  participates in all aspects of the implementation, including, but not limited to, the 
following key activities: 

o Task completion 
o Stakeholder Presentation 
o Implementation Management Plan development 
o Schedule development 
o Maintenance and monitoring of risk register 
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o Escalation of issues 
o Communication with Tyler project team 
o Coordination of Agency resources  
o Attendance at scheduled sessions  
o Change Management activities 
o Modification specification, demonstrations, testing and approval assistance 
o Conversion Analysis and Verification Assistance 
o Decentralized End User Training 
o Process Testing 
o User Acceptance Testing 

5.2.5 Agency Power Users 

 Participate in Project activities as required by the project team and project manager(s). 

 Provide subject matter expertise on Agency business processes and requirements. 

 Act as subject matter experts and attend current/future state and validation sessions as needed. 

 Attend all scheduled training sessions. 

 Participate in all required post‐training processes as needed throughout Project. 

 Participate in Conversion Validation. 

 Test all Application configuration to ensure it satisfies business process requirements. 

 Become Application experts. 

 Participate in User Acceptance Testing. 

 Adopt and support changed procedures. 

 Complete all Deliverables by the due dates defined in the Project Plan. 

 Demonstrate competency with Tyler products processing prior to Production Cutover. 

 Provide knowledge transfer to Agency staff during and after implementation. 

5.2.6 Agency End Users 

 Attend all scheduled training sessions. 

 Become proficient in Application functions related to job duties. 

 Adopt and utilize changed procedures. 

 Complete all Deliverables by the due dates defined in the Project Plan. 

 Utilize software to perform job functions at and beyond Production Cutover. 

5.2.7 Agency Technical Support 

 Coordinates updates and releases with Tyler as needed. 

 Coordinates the copying of source databases to training/testing databases as needed for training 
days. 

 Extracts and transmits conversion data and control reports from Agency’s Legacy System per the 
conversion schedule set forth in the Project Plan. 

 Coordinates and adds new users and printers and other Peripherals as needed. 

 Validates all users understand log‐on process and have necessary permission for all training 
sessions. 

 Coordinates Interface development for Agency third party Data Exchanges. 

 Develops or assists in creating Reports as needed. 
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 Ensures onsite system hardware meets specifications provided by Tyler. 

 Assists with software Installation as needed. 

5.2.8 Agency Upgrade Coordinator 

 Becomes familiar with the Software Upgrade process and required steps. 

 Becomes familiar with Tyler’s releases and updates. 

 Utilizes Tyler Community to stay abreast of the latest Tyler releases and updates, as well as the 
latest helpful tools to manage the Agency’s Software Upgrade process. 

 Assists with the Software Upgrade process during implementation. 

 Manages Software Upgrade activities post‐implementation. 

 Manages Software Upgrade plan activities. 

 Coordinates Software Upgrade plan activities with Agency and Tyler resources. 

 Communicates changes affecting users and department stakeholders. 

 Obtains department stakeholder sign‐offs to upgrade production environment. 

5.2.9 Agency Project Toolset Coordinator 

 Ensures users have appropriate access to Tyler project toolsets such as Tyler University, Tyler 
Community, Tyler Product Knowledgebase, SharePoint, etc. 

 Conducts training on proper use of toolsets. 

 Validates completion of required assignments using toolsets. 

5.2.10 Agency Change Management Lead 

 Validates users receive timely and thorough communication regarding process changes. 

 Provides coaching to supervisors to prepare them to support users through the project changes. 

 Identifies the impact areas resulting from project activities and develops a plan to address them 
proactively. 

 Identifies areas of resistance and develops a plan to reinforce the change. 

 Monitors post‐production performance and new process adherence.  
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6 Incode Conversion Summary 

6.1 General Ledger – Chart of Accounts 

 Full chart of accounts listing, descriptions, and corresponding account types 

 Element (segment) values and descriptions 

6.2 General Ledger – Legacy/Historical Views 

 Unlimited historical transactions provided by client can be converted by Tyler into historical views 

6.3 Accounts Payable – Vendor Master 

 Vendor master information, address, primary contact, and notes 

6.4 Accounts Payable – Legacy/Historical Views 

 Unlimited historical transactions provided by client can be converted by Tyler into historical views 

6.5 Personnel Management/Payroll ‐ Standard 

 Basic employee information – employee master, address, primary contact, dates, phone 
numbers, dependents, notes 

 Current direct deposit bank information 

 Federal and state tax withholding information 

6.6 Personnel Management/Payroll – Legacy/Historical Views 

 Unlimited historical transactions provided by client can be converted by Tyler into historical views 
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7 Glossary 

Word or Term  Definition 

Application  A computer program designed to perform a group of coordinated 
functions, tasks or activities for the benefit of the user. 

Change Control  A systematic approach for managing change governing how Change 
Requests will be received, assessed and acted on.  

Change Management  An approach for ensuring that changes are thoroughly and smoothly 
implemented and that the lasting benefits of change are achieved. The 
focus is on the global impact of change with an intense focus on people 
and how individuals and teams move from the current situation to the 
new one.  

Change Request  A form used as part of the Change Control process whereby changes in 
the Scope of work, timeline, resources, and/or budget are revised and 
agreed upon by participating parties.  

Consumables  Items that are used on a recurring basis, usually by Peripherals. 
Examples: paper stock or scanner cleaning kits. 

Control Point  Occurring at the end of each Stage, the Control Point serves as a formal 
client review point. Project progress cannot continue until the client 
acknowledges the agreed upon Deliverables of the Stage have been 
met or agree on an action plan to make the Deliverable acceptable and 
move to next Stage while executing final steps of current Stage. 

Cutover  The point when a client begins using Tyler software in production. 

Data Exchange  A term used to reference Imports and Exports, and Interfaces which 
allow data to be exchanged between an external system and Tyler 
software. 

Data Mapping  The process of mapping fields from the Legacy System to the 
appropriate location in the new system from one or more sources. 

Deliverable  A tangible or intangible object/document produced as a result of the 
Project that is intended to be delivered to a client (either internal or 
external) or vendor at a specific time. 

End User  The person for whom the software is designed to use on a day‐to‐day 
basis. 

Forms  A document which is typically printed on a template background and 
only captures data for one record per page. Forms are provided to 
entity customers whether internal (employees) or external (citizens). 

Imports and Exports  A process within the system that a user is expected to run to consume 
(Import) or produce (Export) a specifically defined file format/layout. 

Interface  A real‐time or automated exchange of data between two systems. 
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Install  References the initial installation of software files on client services and 
preparing the software for use during configuration. The version 
currently available for general release will always be used during the 
initial install. 

Legacy System  The system from which a client is converting. 

Modification  Modification of software program package to provide individual client 
requirements documented within the Scope of the Agreement. 

Peripherals  An auxiliary device that connects to and works with the computer in 
some way. Examples: mouse, keyboard, scanner, external drive, 
microphone, speaker, webcam, and digital camera. 

Phase  A portion of the Project in which specific set of related products are 
typically implemented. Phases each have an independent start, 
Production Cutover and closure dates but use the same 
Implementation Plans as other Phases within the Project. Phases may 
overlap or be sequential and may have the same Tyler project manager 
and Tyler project team or different individuals assigned. 

Power User  An experienced client person or group who is (are) an expert(s) in the 
client business processes, as well as knowledgeable in the requirements 
and acceptance criteria. 

Project  The Project includes all implementation activity from Plan & Initiate to 
Closure for all products, Applications and functionality included in a 
single Agreement. The Project may be broken down into multiple 
Phases. 

Project Plan  The Project Plan serves as the master blueprint for the Project. As 
developed, the Project schedule will become a part of the Project Plan 
and outline specific details regarding tasks included in the Project Plan.  

Project Planning Meeting  Occurs during the Plan & Initiate Stage to coordinate with the Client 
project manager to discuss Scope, information needed for project 
scheduling and resources. 

Questionnaire  A document containing a list of questions to be answered by the client 
for the purpose of gathering information needed by Tyler to complete 
the implementation. 

RACI  A chart describing level of participation by various roles in completing 
tasks or Deliverables for a Project or process. Also known as a 
responsibility assignment matrix (RAM) or linear responsibility chart 
(LRC). 

Reports  Formatted to return information related to multiple records in a 
structured format. Information is typically presented in both detail and 
summary form for a user to consume.  

Scope  Products and services that are included in the Agreement. 
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Software Upgrade  References the act of updating software files to a newer software 
release. 

Stage  The top‐level components of the WBS. Each Stage is repeated for 
individual Phases of the Project and requires acknowledgement before 
continuing to the next Stage. Some tasks in the next Stage may begin 
before the prior Stage is complete. 

Stakeholder Presentation  Representatives of the Tyler implementation team will meet with key 
client representatives to present high level Project expectations and 
outline how Tyler and the Client can successfully partner to create an 
environment for a successful implementation.   

Standard  Included in the base software (out of the box) package. 

Statement of Work (SOW)  Document which will provide supporting detail to the Agreement 
defining Project ‐specific activities and Deliverables Tyler will provide to 
the client. 

Test Plan  Describes the testing process. Includes “Test Cases” to guide the users 
through the testing process. Test cases are meant to be a baseline for 
core processes; the client is expected to supplement with client specific 
scenarios and processes.  

Validation (or to validate)  The process of testing and approving that a specific Deliverable, 
process, program or product is working as expected. 

Work Breakdown Structure 
(WBS) 

A hierarchical representation of a Project or Phase broken down into 
smaller, more manageable components. 

 

 


